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. ISSUES

e Should the Commission require an addendum to the Environmental Assessment (EA) for
the project?

e If an addendum is required, should the Commission authorize the Executive Secretary to
approve the scope of an EA addendum?

e If an addendum is required, should the Commission extend the six-month statutory
deadline for the Commission to make a decision (not to exceed nine months)?

e Should the Commission issue the draft route permit prepared by Energy Infrastructure
Permitting Staff (PUC EIP staff), including the proposed special permit conditions?

e Should the Commission request that an Administrative Law Judge (ALJ) from the Court
of Administrative Hearings (CAH) conduct public hearings for the project and prepare a
summary of public testimony as expeditiously as possible?

. PROJECT BACKGROUND

Northern States Power Company, doing business as Xcel Energy, and Echo Zone LLC, a
subsidiary of Google LLC (Applicants) proposed to construct an approximately 1.2-mile double-
circuit 345 kilovolt (kV) transmission line that would connect Xcel Energy’s North Rochester
Substation to four new substation facilities at the proposed Pine Island Industrial Planned Unit
Development (Project Skyway) site. The Applicants also proposed to expand the existing North
Rochester Substation, currently on a footprint of 10 acres, by approximately 11.3 acres. The
transmission line and North Rochester Substation expansion (North Rochester to Skyway HVTL
Project) will be owned and operated by Xcel Energy, and the four Project Skyway substations
will be owned and operated by Echo Zone LLC.

The Applicants have requested a route width of 1,000 feet for the transmission line, 500 feet on
either side of the centerline, with an expanded route width around the North Rochester
Substation and Project Skyway substations. The Applicants stated that the required right-of way
for the transmission line is 150 feet. Structures utilized for the project would be made of steel
and range from 100 to 180 feet in height. Spans between structures would range from 150 to
975 feet.

In their application, the Applicants proposed to start construction in May 2027 with an
estimated in-service date of December 2029 and provided an estimated total cost for the North
Rochester to Skyway HVTL Project of between $198,000,000 and $248,000,000.
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Il. RULES AND STATUTES
a. Certificate of Need

Under Minn. Stat. § 216B.243 Subd. 2, no large energy facility shall be sited or constructed in
Minnesota without the issuance of a certificate of need by the Commission.

Under Minn. Stat. § 216B.243 Subd. 8(a)(2), a high-voltage transmission line (HVTL) proposed
primarily to distribute electricity to serve the demand of a single customer at a single location is
exempt from a certificate of need. The proposed North Rochester to Skyway HVTL Project
would be constructed to serve a single customer at a single location, and therefore is exempt
from a certificate of need.

b. Route Permit

Under Minn. Stat. § 2161.05 Subd. 2, no person may construct a high-voltage transmission line
without a route permit issued by the Commission. Additionally, a high-voltage transmission line
may only be constructed along a route approved by the Commission. As defined by Minn. Stat.
§ 2161.02 Subd. 8, a high-voltage transmission line means a conductor of electric energy and
associated facilities that is (1) designed for and capable of operation at a nominal voltage of 100
kilovolts or more, and (2) is greater than 1,500 feet in length. The proposed North Rochester to
Skyway HVTL Project would involve construction of approximately 1.2-mile double-circuit 345
kV transmission line, and therefore meets the definition of a high-voltage transmission line.

Under Minn. Stat. § 2161.07 Subd 2(4), an applicant may follow standard review procedures for
high-voltage transmission lines with a capacity in excess of 300 kilovolts and less than 30 miles
in length in Minnesota. The proposed North Rochester to Skyway HVTL Project would involve
construction of approximately 1.2-mile long double-circuit 345 kV transmission line, and
therefore may follow the standard review procedure.

Under Minn. Stat. § 2161.07 Subd. 3, for projects following the standard review process,
applicants must prepare and submit an EA with the application containing information on the
proposed project’s human and environmental impacts and mitigating measures. If after the
public meeting, the Commission identifies other routes or potential impacts for review beyond
what was included as part of the applicant-prepared EA, Commission staff must prepare an EA
addendum.

Iv. PROCEDURAL HISTORY
1) Application Completeness
On April 28, 2026, the Applicants filed a Route Permit Application (four parts).?

On May 5, 2026, Public Utilities Commission (PUC or Commission) Energy Infrastructure

1 Applicants — Route Permit Application, 04/28/2026
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Permitting (EIP) staff filed an application completeness determination letter.?

On June 2, 2026, Carol Overland filed comments on considerations for environmental and
substantive review.?

Also on June 2, 2026, PUC EIP staff filed a notice of complete route permit application and
public information meetings.* Notice of the complete route permit application and public
information meetings was issued on June 2, 2026, and in accordance with Minn. Stat. § 2161.05,
notice was provided to the project contact list, landowners along the proposed route, local
governments, state agency representatives, Tribal Historic Preservation Officers, Tribal
Governments, and the Energy Infrastructure Permitting Act general service list. The notice was
published in a local newspaper® on June 10, 2026.

On June 5, 2026, the Applicants filed a Tribal correspondence compliance filing.®
On June 8, 2026, Ms. Overland filed a comment regarding the public meeting location.’

On June 11, 2026, a comment was received from Ben Dvorak on behalf of the Goodhue County
Soil and Water Conservation District (SWCD).2 Also on June 11, 2026, a public comment was
received from Janet Hanke.’

2) Public Meeting, Environmental Assessment Addendum, and Draft Permit

On June 15, 2026, PUC EIP staff held an in-person public information and scoping meeting in
Zumbrota, Minnesota. Approximately 50 members of the public attended the in-person
meeting.

On June 16, 2026, PUC EIP staff held a virtual public information and scoping meeting via
Webex. Approximately 15 members of the public attended the virtual meeting. A
corresponding written public comment period was open through June 26, 2026.

On June 25, 2026, the Minnesota Department of Transportation (MnDOT) filed comments.*°
Also on June 25, 2026, a public comment was received from Cory Mines.*!

On June 26, 2026, the Minnesota Department of Natural Resources (DNR) filed a comment

PUC EIP staff — Application Completeness Determination, 05/05/2026

Public Comment — Carol Overland — Considerations for Environmental and Substantive Review, 06/02/2026
PUC EIP staff — Notice of Complete Route Permit Application and Public Information Meetings, 06/02/2026
Applicants, North Rochester to Skyway Public Information Meeting — Newspaper Affidavits, June 10, 2026

Applicants — Tribal Correspondence Compliance Filing, 06/05/2026

Public Comment — Carol Overland, 06/06/2026

Public Comment — Ben Dvorak, Goodhue County Soil and Water Conservation District, 06/11/2026
9 Public Comment — Janet Hanke, 06/11/2026

10 MnDOT - Comments, 06/25/2026

11 pyblic Comment — Cory Mines, 06/25/2026

00 N O U b~ W N
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letter.*? Also on June 26, 2026, a public comment was received from Trevor Scrabeck.*?

On June 29, 2026, PUC EIP staff filed oral comments from the public information and scoping
meetings'* and written public comments received to date.™

On July 2, 2026, PUC EIP staff filed a sample HVTL permit.’® A copy of the sample HVTL permit
was also available at the in-person public information and scoping meeting as a handout.

On July 8, 2026, eight public comments were received from members of the public.’
On July 14, 2026, the Applicants filed a response to scoping comments.8

On July 15, 2026, Ms. Overland filed a comment on behalf of the North Route Group (NRG) and
NO765MN Group.*?

V. COMMENTS RECEIVED

Approximately 65 members of the public attended the public meetings and several attendees
spoke. Additionally, written comments were received from the Minnesota Department of
Transportation (MnDOT), Minnesota Department of Natural Resources (DNR), Goodhue Soil
and Water Conservation District, and ten members of the public. Comments and questions
covered a variety of topics including concern over the proposed data center, frustration over
separate permitting and environmental review of infrastructure projects in the area, location of
the public meeting and name of the project, and potential impacts of the North Rochester to
Skyway HVTL Project. PUC EIP staff has summarized the comments that were received below.

General Comments

Numerous commenters generally referenced other infrastructure projects in the area such as
the proposed Project Skyway Data Center, Gopher to Badger Transmission Project, and the
PowerOn Midwest Transmission Project certificate of need. Commenters expressed frustration
over the separate permitting and environmental review of infrastructure projects in the area
and shared a desire to understand the “bigger picture” as to how the projects are connected or
what might be proposed in the future.

Several members of the public commented specifically on the proposed Project Skyway Data
Center that would be served by the North Rochester to Skyway HVTL Project. Commenters

12 DNR - Comments Letter, 06/26/2026

13 public Comment — Trevor Scrabeck, 06/26/2026

14 pUC EIP staff — Oral Comments from Public Information and Scoping Meetings, 06/29/2026
15 pyC EIP staff — Written Comments Received, 06/29/2026

16 pyc EIP staff — Sample HVTL Permit, 07/02/2026
17

Comments were received from Nicole Mills, Janet Hanke, Lora Walker, Bonnie Flitsch, Tosca Wohl, Aubree
Derksen — (comment 1, comment 2), and Kira Christine Dunkle Weyrauch Anderson, 07/08/2026

18 Applicants — Response to Scoping Comments, 07/14/2026
19 public Comment — NRG and No765MN, 07/15/2026
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https://efiling.web.commerce.state.mn.us/documents/%7BE002239F-0000-CA15-9CD3-E01BC8DB8FAD%7D/download?contentSequence=0&rowIndex=10
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https://efiling.web.commerce.state.mn.us/documents/%7B306B439F-0000-C11A-BD5B-5CF5E7EC6B64%7D/download?contentSequence=0&rowIndex=5
https://efiling.web.commerce.state.mn.us/documents/%7BC0EE429F-0000-CB1C-A179-37E218E6E17F%7D/download?contentSequence=0&rowIndex=4
https://efiling.web.commerce.state.mn.us/documents/%7BE088429F-0000-CE15-9213-75CEA7B54A5D%7D/download?contentSequence=0&rowIndex=3
https://efiling.web.commerce.state.mn.us/documents/%7BF089429F-0000-C619-A825-1539B0ED6B5A%7D/download?contentSequence=0&rowIndex=2
https://efiling.web.commerce.state.mn.us/documents/%7B1086429F-0000-C317-AC98-BD24C767A13C%7D/download?contentSequence=0&rowIndex=1
https://efiling.web.commerce.state.mn.us/documents/%7BA03C629F-0000-C115-BB79-4855E548D306%7D/download?contentSequence=0&rowIndex=1
https://efiling.web.commerce.state.mn.us/documents/%7B5065679F-0000-C31E-A174-1D6B999D03AE%7D/download?contentSequence=0&rowIndex=1
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expressed concern over the proposed data center’s impacts on rates, property values, and
aesthetics, and a perceived lack of local benefits. Commenters also discussed confusion
regarding the size and scope of the proposed Project Skyway Data Center. One public
commenter, Ms. Carol Overland, stated that the Project Skyway Data Center, along with the
Tranche 2.1 projects that would connect to the North Rochester Substation, should be
considered connected and phased actions for the purposes of environmental review. Other
commenters requested a stay on the permitting review process for the North Rochester to
Skyway HVTL Project until court cases involving the proposed Project Skyway Data Center are
resolved. One commenter discussed the need for more environmental review if the court cases
lead to a change in the project design for the transmission project. Two commenters also
argued that the North Rochester to Skyway HVTL Project should not be exempt from a
certificate of need. Some commenters also expressed that the public information and scoping
meetings should have been held in Pine Island and not Zumbrota, Minnesota.

North Rochester to Skyway HVTL Related Comments

Comments from members of the public related to the North Rochester to Skyway HVTL Project
covered a variety of topics.

e Concern over environmental and human health impacts (e.g., electromagnetic fields,
soil, water, noise, fire risk, aesthetics, property values)

e A request to fully evaluate agricultural, land, environmental, and cumulative impacts

e Concern over construction impacts and reassurances for revegetation and restoration
efforts after construction of the transmission line

e Soil testing for heavy metals and other contaminants

e Conferring with other agencies and organizations beyond the Minnesota Department of
Agriculture (e.g., Land Stewardship Project)

e Arequest for an environmental impact statement (EIS)

e Road impacts

e A request for analysis of reasonably foreseeable future transmission, substation
expansion, and related load growth

e Arequest that the applicants not be exempt from a certificate of need

PUC EIP staff notes that many comments received regarding the project were intertwined with
comments focused on other infrastructure projects in the area, including other transmission
projects but primarily the proposed Project Skyway Data Center. While staff has summarized
and highlighted comments discussing potential impacts from the proposed North Rochester to
Skyway HVTL Project above, staff directs the Commission to the filings for the full context
surrounding these comments.
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MnDOT

In their June 25, 2026, comments, MnDOT stated that they had reviewed the North Rochester
to Skyway HVTL Project application and that the proposal involves a perpendicular crossing of
US 52. MnDOT discussed that there is a Monarch Candidate Conservation Adoption Area
(CCAA) requiring native seeding along US 52 in the North Rochester to Skyway HVTL project
area. Therefore, if any temporary or permanent work is planned within the trunk highway right-
of-way, the Applicants may need to coordinate with the Roadside Vegetation Management Unit
at MnDOT for more information. MnDOT also stated that the application of broadcast
herbicides or chemicals within the highway right-of-way along U.S. 52 should not be permitted
without evidence of consultation with the MnDOT Protected Species Program.

MnDOT indicated that they had informed the Applicants of upcoming construction on US 52
and that continued coordination with their staff is expected. MnDOT also attached additional
comments from MnDOT resource groups.

DNR

In their June 26, 2026, comments, DNR stated that they had reviewed the North Rochester to
Skyway HVTL Project application. DNR recommended permit conditions for lighting, avian flight
diverters, the timing of vegetation clearing, wildlife friendly erosion control, and dust control.
Additionally, the DNR discussed that a DNR Water Appropriation Permit is required for all users
withdrawing more than 10,000 gallons of water per day or 1 million gallons per year.

Goodhue County SWCD

On June 11, 2026, Ben Dvorak, Natural Resource Specialist for the Goodhue County SWCD,
provided a comment discussing the presence of a wetland within and to the east of the
proposed North Rochester to Skyway HVTL Project. Mr. Dvorak discussed the need to comply
with the Minnesota Wetland Conservation Act, including adherence to avoidance requirements
in Minnesota WCA Rule 8420.0100 Subp. 1C. Additionally, Mr. Dvorak stated that delineation,
avoidance/sequencing, and mitigation may be needed to comply with the Minnesota Wetland
Conservation Act.
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Applicants Responses to Comments

On July 14, 2026, the Applicants filed comments in response to comments that were filed prior
to the close of the comment period on June 26, 2026. In their comments, the Applicants stated
that their response does not include discussion of topics that will be addressed in other
proceedings such as the Electric Service Agreement (ESA) and Interconnection Agreement
currently under review by the Commission (Docket No. E002/M-26-170). However, the
Applicants briefly discussed the Minnesota Pollution Control Agency’s (MPCA’s) environmental
review of the backup generators for the proposed Project Skyway Data Center and stated that
the public will have an additional opportunity for comment through the MPCA permitting
process.

1) DNR

In response to the DNR’s comments and suggested permit conditions, the Applicants stated the
following -

e Substation Lighting: The Applicants do not object to a special condition regarding
substation lighting as long as there is no conflict with North American Electric Reliability
Corporation, National Electric Safety Code, and other applicable safety and security
requirements.

e Vegetation Clearing Timing: The Applicants do not object to a special permit condition
regarding vegetation clearing timing restrictions so long as it includes the phrase “to the
extent practicable” and stated that there may be limited circumstances when the
Applicants must remove trees during the June 1 through August 15 timeframe.

e The Applicants do not object to permit conditions regarding Avian Flight Diverters,
Wildlife-Friendly Erosion Control, and Dust Control, and noted that these conditions are
already included as standard permit conditions in the sample route permit.

2) MnDOT

In response to MnDOT’s comments, the Applicants stated that they will continue to coordinate
with MnDOT and other federal and state agencies and will obtain all required permits and
approvals necessary for construction and operation of the project.

3) Goodhue County SWCD

In response to Goodhue County SWCD’s comments, the Applicants stated that they will comply
with the Minnesota Wetland Conservation Act and that the sample route permit includes a
permit condition to minimize potential impacts to wetlands and water resources.
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4) Public Comments

The Applicants also responded to comments that were received during the scoping process,
and in their response stated that many comments related to matters other than the need for an
EA addendum. PUC EIP staff summarized the Applicants’ discussion below:

e Inresponse to Ms. Overland’s comments regarding connections between the proposed
North Rochester to Skyway HVTL Project and the 765 kV Midwest Independent System
Operator (MISO) Tranche 2.1 projects, the Applicants stated that the need for the
Tranche 2.1 projects was evaluated using demand forecasts that did not include the
proposed Project Skyway Data Center. The Applicants also clarified that the North
Rochester to Skyway HVTL Project would involve a double-circuit 345 kV transmission
line or two 345 kV transmission lines located on a single structure and that this
information is available in the application. The Applicants also addressed Ms. Overland’s
comments regarding MnDOT projects on US 52 and stated that road impacts were
evaluated in the EA and they will continue to coordinate with MnDOT.

e Inresponse to comments expressing concern for agricultural impacts, mitigation, and
restoration, the Applicants briefly discussed that these topics were evaluated in the EA
and that the sample route permit includes a number of permit conditions focused on
agricultural lands. Similarly, in regards to concerns about construction impacts, the
Applicants stated that construction impacts were studied in the EA and that the EA
included a discussion of potential mitigation measures.

e Inresponse to a comment regarding the size of the proposed Project Skyway Data
Center, the Applicants clarified that the EA described the area of Project Skyway to be
approximately 482 acres, located east of the North Rochester Substation and within the
North Rochester to Skyway HVTL Project area. Additionally, the Applicants stated that
Google has executed a lease for a single data center building but that they will provide
updated information regarding the Project Skyway Data Center if additional details
become available.

VI. PUC STAFF DISCUSSION

Should the Commission require an addendum to the EA for the project? If an addendum is
required, should the Commission authorize the Executive Secretary to approve the scope of
an EA addendum?

The Commission is charged with preparing an EA addendum if alternative routes or potential
impacts that require study are identified during the public information and scoping process.2°

PUC EIP staff have reviewed all comments received; staff have focused their analysis on
comments pertinent to the need for an EA addendum and the development of the draft route
permit. No alternative routes were suggested by commenters. Staff finds that concerns

20 Minn. Stat. § 2161.07, Subd. 3(b)
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regarding the environmental impacts associated with the North Rochester to Skyway HVTL
Project, primarily electromagnetic fields, wetland impacts, and impacts to farmland, are
addressed sufficiently in the environmental assessment provided by the Applicants. Staff notes
that the Applicant-prepared EA also addressed the cumulative potential effects of foreseeable
projects in the project area.

One public commenter, Ms. Carol Overland, stated that the Project Skyway Data Center, along
with the Tranche 2.1 projects that would connect to the North Rochester Substation, should be
considered connected and phased actions for the purposes of environmental review.?! While
this project and the data center may meet the definition of connected or phased actions under
Chapter 4410,%2 the requirements in Chapter 4410 regarding consideration of connected and
phased actions in preparing environmental assessment worksheets and environmental impact
statements do not apply to EAs for standard review projects under Minn. Stat. § 2161.%3
Therefore, this project does not require consideration of the environmental impacts of the data
center or other transmission facilities.

One member of the public, Mr. Cory Mines,** submitted a written comment that requested an
EIS be prepared for the project. Staff notes that it is unclear whether his request for an EIS was
specific to the North Rochester to Skyway HVTL Project or to the proposed Project Skyway Data
Center. With respect to the North Rochester to Skyway HVTL Project, an EA, including any EA
addendum, is the only state environmental review document that must be prepared for the
project.”> Accordingly, an EIS is not allowable or required for the project.

With respect to the Project Skyway Data Center, the Minnesota Pollution Control Agency
(MPCA) is conducting environmental review of the data center. The type of environmental
review document prepared by the MPCA is a decision to be made by the MPCA, not the
Commission.

Based on EIP staff’s review of the applicant-prepared EA and public comments received, EIP
staff believes that an EA addendum is not required for the project.

If an addendum is required, should the Commission extend the six-month statutory deadline
for the Commission to make a decision (not to exceed nine months)?

A final decision on a route permit application for standard review projects under Minn. Stat. §
2161.07 must be made within 6 months of the date the commission determines the application
is complete, or within 9 months for just cause or upon agreement with the applicant.

If the Commission determines an EA addendum is necessary, the Commission may want to

21 public Comment — Carol Overland — Considerations for Environmental and Substantive Review, 06/02/2026
22 Minn. Rules Chapter 4410

23 Minn. Stat. § 2161.07, subd. 3(a) (“The environmental assessment is the only state environmental review
document that must be prepared for the proposed project.”)

24 pyublic Comment — Cory Mines, 06/25/2026
25 Minn. Stat. § 2161.07, Subd. 3(b)
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consider extending the six-month statutory deadline, by up to three months, to allow sufficient
time for PUC EIP staff to develop an EA Addendum and for the Commission to make a final
decision.

Should the Commission issue the draft route permit prepared by PUC EIP staff, including the
proposed special permit conditions?

Upon close of the public comment period, the Commission must issue a draft route permit for
the project.?® The draft permit must identify the person or persons who are the permittee,
describe the proposed project, and include proposed permit conditions.?” PUC EIP staff
recommends the approval of the attached draft route permit (Attachment A).

PUC EIP staff entered a sample permit into the docket on July 2, 2026.28 The attached draft
permit updates the sample permit with project-specific information in sections 1, 2, 2.1, 2.2,
2.3, 3, and 4. As a result of the comments received and based on PUC EIP staff’s analysis of the
record, staff also recommends four special permit conditions in the attached draft route
permit:

e Section 6.1 would require the Applicants to not commence construction on the project
until the associated Project Skyway Data Center receives all local, state, and federal
approvals required for construction. This condition is responsive to multiple public
comments.

e Section 6.2 would require the Applicants to avoid tree removal from June 1 through
August 15 to minimize impacts to nesting bird species and bats, including the federally
endangered northern long-eared bat. This condition is responsive to the DNR’s scoping
comment.?

e Section 6.3 would prohibit the broadcast application of herbicides or other chemicals
within DOT right-of-way along US 52 without evidence of additional MnDOT Protected
Species Program consultation. This comment is responsive to MnDOT’s scoping
comment.3®

e Section 6.4 would require the Applicants to turn off non-essential lighting on substation
buildings and associated structures from midnight until dawn March 15 to May 31 and
August 15 to October 31 to minimize impacts to migratory birds and the Mayfly hatch,
to the extent this lighting scheme is consistent with North American Electric Reliability

26 Minn. Stat. § 2161.05, Subd. 10

27 d.

28 PUC, Sample HVTL Permit, July 2, 2026
29 DNR — Comments Letter, 06/26/2026
30 MNnDOT - Comments, 06/25/2026
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https://efiling.web.commerce.state.mn.us/documents/%7BD0A8059F-0000-CB1D-8668-1094ADBBE2A9%7D/download?contentSequence=0&rowIndex=15
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Corporation, National Electric Safety Code, and other applicable safety and security
requirements. This comment is responsive to the DNR’s scoping comment.3!

Should the Commission request that an ALJ from the CAH conduct public hearings for the
project and prepare a summary of public testimony as expeditiously as possible?

Upon issuance of a draft permit, the Commission must hold a public hearing for the project.3?
The Commission may request that an ALJ from the CAH conduct the hearing and prepare a
report.>3

Based on the record, EIP staff recommends that an ALJ from the CAH be requested to conduct
the public hearings and that the ALJ prepare a summary of public testimony from the hearings.

Commission staff have observed high public engagement on the proposed North Rochester to
Skyway HVTL Project through both comments in the record and participation at the public
meetings. Many comments received do not make a clear distinction between the North
Rochester to Skyway HVTL Project, the proposed Project Skyway Data Center, or other energy
infrastructure projects in the area undergoing separate permitting review at the Commission.
Additionally, members of the public have expressed strong opposition to the proposed Project
Skyway Data Center which would be served by the North Rochester to Skyway HVTL Project.
Staff notes that these factors add to the complexity of the proposed North Rochester to Skyway
HVTL Project.

As CAH is an independent, neutral, fact-finding court, not associated with any of the parties
involved in the proposed North Rochester to Skyway HVTL Project, staff believes that
requesting an ALJ to preside over the public hearings and prepare a summary of public
testimony would be in the public interest. A summary of public testimony would also help
ensure the Commission has a robust record on which to base its decision.

31 DNR - Comments Letter, 06/26/2026
32 Minn. Stat. § 2161, Subd. 4.
3 4.
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DECISION OPTIONS
Environmental Review

1. Find that an addendum to the applicant-prepared EA is required for the North Rochester
to Skyway HVTL Project to provide additional discussion of the following:

A. Environmental effects of the proposed Project Skyway Data Center.

B. Environmental effects of MISO Tranche 2.1 transmission projects proposed in
Minnesota.

C. Environmental effects of the planned additions of 1,400 MW wind, 200 MW

solar, and 300 MW iron air battery referenced in the ESA petition in Docket No.
E002/M-26-170.

2. Authorize the Executive Secretary to approve the scope of an EA addendum.

3. Find that an addendum to the applicant EA is not required for the North Rochester to
Skyway HVTL Project. (staff)

4. Require an EIS for the North Rochester to Skyway HVTL Project.

Schedule

5. Extend the six-month statutory deadline for the Commission to make a decision (not to
exceed nine months) for just cause.

6. Determine that an extension to the six-month statutory deadline is not necessary (staff).

7. Stay the proceeding until litigation involving the proposed Skyway Data Center has been
resolved. Authorize the Executive Secretary to set a schedule to resume proceedings
after the litigation is resolved.
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Draft Route Permit

8. Issue the Draft Route Permit prepared by PUC EIP staff, including the proposed special
permit conditions (Attachment A to these briefing papers). (staff)

Or

9. Issue the Draft Route Permit prepared by PUC EIP staff, with modifications.
Public Hearings

10. Request that an Administrative Law Judge (ALJ) from the Court of Administrative
Hearings (CAH) conduct public hearings for the project and prepare a summary of public
testimony as expeditiously as possible. (staff)

Or

11. Delegate Authority to the Executive Secretary to designate a member of the
Commission’s senior staff to conduct public hearings for the project and prepare a
summary of public testimony.

Staff Recommendations: 3, 6, 8, 10



Attachment A

STATE OF MINNESOTA PUBLIC UTILITIES COMMISSION

ROUTE PERMIT FOR
NORTH ROCHESTER TO SKYWAY HIGH VOLTAGE TRANSMISSION LINE PROJECT

A HIGH-VOLTAGE TRANSMISSION LINE AND ASSOCIATED FACILITIES

IN
GOODHUE COUNTY

ISSUED TO
NORTHERN STATES POWER COMPANY D/B/A XCEL ENERGY AND ECHO ZONE, LLC

PUC DOCKET NO. E002/TL-26-135

In accordance with the requirements of Minnesota Statutes Chapter 216, this route permit is
hereby issued to:

NORTHERN STATES POWER COMPANY D/B/A XCEL ENERGY AND ECHO ZONE, LLC

Northern States Power Company d/b/a Xcel Energy and Echo Zone, LLC are authorized by this route
permit to construct and operate the North Rochester to Skyway High Voltage Transmission Line
Project (Project), an approximately 1.2-mile long double-circuit 345 kilovolt (kV) transmission line
that would connect Xcel Energy’s North Rochester Substation to four new substation facilities at
the proposed Pine Island Industrial Planned Unit Development site, and to expand the existing
North Rochester Substation by approximately 11.3 acres in Goodhue County, Minnesota.

The high-voltage transmission line shall be constructed within the route identified in this route
permit and in compliance with the conditions specified in this route permit.

Approved and adopted this day of [Month, Year]

BY ORDER OF THE COMMISSION

Sasha Bergman, Executive Secretary



Attachment A

To request this document in another format such as large print or audio, call 651-296-0406 or 800-657-
3782 (voice). Persons with a hearing or speech impairment may call using their preferred
Telecommunications Relay Service or email consumer.puc@state.mn.us for assistance.
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DRAFT PERMIT NORTH ROCHESTER TO SKYWAY HVTL PROJECT E002/TL-26-135

1 ROUTE PERMIT

The Minnesota Public Utilities Commission (Commission) hereby issues this route permit to
Northern States Power Company and Echo Zone, LLC (Permittees) pursuant to Minnesota
Statutes Chapter 216l. This route permit authorizes the Permittees to construct and operate a
an approximately 1.2-mile long double-circuit 345 kV transmission line that would connect Xcel
Energy’s North Rochester substation to four new substation facilities at the proposed Pine
Island Industrial Planned Unit Development (Project Skyway) site, and to expand the existing
North Rochester Substation by approximately 11.3 acres (North Rochester to Skyway High Voltage
Transmission Line Project, henceforth known as Transmission Facility). The high-voltage
transmission line shall be constructed within the route identified in this route permit and in
compliance with the conditions specified in this route permit.

1.1 Pre-emption

Pursuant to Minn. Stat. § 2161.18, this route permit shall be the sole route approval required for
construction of the Transmission Facility. This route permit shall supersede and preempt all
zoning, building, or land use rules, regulations, or ordinances promulgated by regional, county,
local and special purpose governments.

2 TRANSMISSION FACILITY DESCRIPTION
The Transmission Line and North Rochester substation facilities would be owned and operated by
Xcel Energy, and the four Project Skyway substations would be owned and operated by Echo Zone,

LLC.

The Transmission Facility is located in the following:

County Township Name Township Range Section
Goodhue Pine Island 109N 015W 19, 29, 30

2.1 Structures

The structure types as described in the Permittees’ route permit application are detailed in the
table below.
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Structure

Line Type Foundation Height Span

Type Material
Double-circuit,
double-pole terminal
deadends

Double-circuit,
Double- single-pole tangent Reinforced concrete drilled
circuit, 345 kV|Single-circuit, single- Steel piers, 8-10 foot diameter. 100-180 feet| 150-975 feet
pole terminal
deadends.
Angle
structures with V-

string insulators

2.2 Conductors

The double-circuit, 345 kV HVTL structures will have six single-conductor attachments, which
will be 3-phase double-bundled twisted pair 636 kcmil 26/7 ACSR “Grosbeak”. There will be two
shield wires per structure, which will be 0.555-inch diameter 48-fiber Optical Ground Wire
(OPGW). The spans into the North Rochester Substation and Project Skyway Substations will
both have two additional 3/8-inch EHS steel shield wires.

2.3 Substations and Associated Facilities

The substations and associated facilities authorized by this Route Permit include the expansion
of the existing North Rochester Substation and the construction of the four Project Skyway
Substations at the Project Skyway Data Center site.

Xcel Energy proposes to expand the North Rochester Substation’s footprint directly to the north
by approximately 11.3 acres, increasing the total site area to approximately 22 acres. The
expansion area will be graveled and fenced to accommodate additional 345 kV lines entering
the site and will add 6 new breaker-and-a-half rows, providing capacity for 10 additional line
terminations.

The Project Skyway Substations will range in size from approximately 230 to 250 feet wide and 175
to 285 feet in length. In total, the Project Skyway Substations will have a 5.8-acre footprint. The
substations would consist of A-frame structures for 345 kV high voltage transmission and
terminations, protection equipment, bus schemes, switches, breakers, controls, and transformers
to output medium voltage to the industrial campus.

3 DESIGNATED ROUTE



DRAFT PERMIT NORTH ROCHESTER TO SKYWAY HVTL PROJECT E002/TL-26-135

The route designated by the Commission is depicted on the route maps attached to this route
permit (Designated Route). The route width approved by this permit varies based on the proposed
facilities. The minimum proposed route width is 1,000 feet for the transmission line portions of the
project. An expanded route width is proposed around the North Rochester Substation expansion
and the Project Skyway Substations.

The route begins at Xcel Energy’s North Rochester Substation west of US Highway 52. The Proposed
Alignment travels east for approximately 0.64-mile, crossing US Highway 52, then turns south for
approximately 0.52-mile, where the route terminates at the southernmost of the four proposed
Project Skyway Substations.

The Designed Route includes an anticipated alignment and a right-of-way. The right-of-way is
the physical land needed for the safe operation of the transmission line. The Permittees shall
locate the alignment and associated right-of-way within the Designated Route unless otherwise
authorized by this route permit or the Commission. The Designated Route provides the
Permittees with flexibility for minor adjustments of the alignment and right-of-way to
accommodate landowner requests and unforeseen conditions.

Any modifications to the Designated Route or modifications that would result in right-of-way
placement outside the Designated Route shall be specifically reviewed by the Commission in
accordance with Minn. Stat. § 2161.09 and Section 10 of this route permit.

4 RIGHT-OF-WAY

This route permit authorizes the Permittees to obtain a new permanent right-of-way for the
transmission line up to 150 feet in width. The permanent right-of-way is typically 75 feet on
both sides of the transmission line measured from its centerline or alignment.

The anticipated alignment is intended to minimize potential impacts relative to the criteria
identified in Minn. Stat. § 2161.05, subd. 11. The final alignment must generally conform to the
anticipated alignment identified on the route maps unless changes are requested by individual
landowners and agreed to by the Permittees or for unforeseen conditions that are encountered
or as otherwise provided for by this route permit.

Any right-of-way or alignment modifications within the Designated Route shall be located so as
to have comparable overall impacts relative to the factors in Minn. Stat. § 2161.05, subd. 11, as
does the right-of-way and alignment identified in this route permit and shall be specifically
identified and documented in and approved as part of the plan and profile submitted pursuant
to Section 9.2 of this route permit.

Where the transmission line parallels existing highway and other road rights-of-way, the
transmission line right-of-way shall occupy and utilize the existing right-of-way to the maximum

7
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extent possible; consistent with the criteria in Minn. Stat. § 2161.05, subd. 11, and the other
requirements of this route permit; and for highways under the jurisdiction of the Minnesota
Department of Transportation (MnDOT), the procedures for accommodating utilities in trunk
highway rights-of-way.

5 GENERAL CONDITIONS

The Permittees shall comply with the following conditions during construction and operation of
the Transmission Facility over the life of this route permit.

5.1 Route Permit Distribution

Within 30 days of issuance of this route permit, the Permittees shall provide all affected
landowners with a copy of this route permit and the complaint procedures. An affected
landowner is any landowner or designee that is within or adjacent to the Designated Route. In
no case shall a landowner receive this route permit and complaint procedures less than five
days prior to the start of construction on their property. The Permittees shall also provide a
copy of this route permit and the complaint procedures to the applicable regional development
commissions, county environmental offices, and city and township clerks. The Permittees shall
file with the Commission an affidavit of its route permit and complaint procedures distribution
within 30 days of issuance of this route permit.

5.2 Access to Property

The Permittees shall notify landowners prior to entering or conducting maintenance within their
property, unless otherwise negotiated with the landowner. The Permittees shall keep records of
compliance with this section and provide them upon the request of Commission staff.

5.3 Construction and Operation Practices

The Permittees shall comply with the construction practices, operation and maintenance
practices, and material specifications described in the permitting record for this Transmission
Facility unless this route permit establishes a different requirement in which case this route
permit shall prevail.
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5.3.1 Field Representative

The Permittees shall designate a field representative responsible for overseeing compliance
with the conditions of this route permit during construction of the Transmission Facility. This
person shall be accessible by telephone or other means during normal business hours
throughout site preparation, construction, cleanup, and restoration.

The Permittees shall file with the Commission the name, address, email, phone number, and
emergency phone number of the field representative at least 14 days prior to the pre-
construction meeting. The Permittees shall provide the field representative’s contact
information to affected landowners, local government units and other interested persons at
least 14 days prior to the pre-construction meeting. The Permittees may change the field
representative at any time upon notice to the Commission, affected landowners, local
government units and other interested persons. The Permittees shall file with the Commission
an affidavit of distribution of its field representative’s contact information at least 14 days prior
to the pre-construction meeting and upon changes to the field representative.

5.3.2 Employee Training

The Permittees shall train all employees, contractors, and other persons involved in the
Transmission Facility construction regarding the terms and conditions of this route permit. The
Permittees shall keep records of compliance with this section and provide them upon the
request of Commission staff.

5.3.3 Independent Third-Party Monitoring

Prior to any construction, the Permittees shall propose a scope of work and identify an
independent third-party monitor to conduct Project construction monitoring on behalf of the
Commission. The scope of work shall be developed in consultation with and approved by
Commission staff. This third-party monitor will report directly to and will be under the control
of the Commission with costs borne by the Permittees.

The Permittees shall file with the Commission the approved scope of work and the name,
address, email, and telephone number of the third party-monitor at least 14 days prior to
commencing any construction or right-of-way preparation and upon any change in contact
information that may occur during Project construction and restoration of the right-of-way.

The Permittees shall keep records of compliance with this section and ensure that status reports
detailing the construction monitoring are filed with the Commission in accordance with the
approved scope of work.
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5.3.4 Public Services, Public Utilities, and Existing Easements

During Transmission Facility construction, the Permittees shall minimize any disruption to public
services or public utilities. To the extent disruptions to public services or public utilities occur
these shall be temporary, and the Permittees shall restore service promptly. Where any impacts
to utilities have the potential to occur the Permittees shall work with both landowners and local
entities to determine the most appropriate mitigation measures if not already considered as
part of this route permit.

The Permittees shall coordinate with county and city road authorities to develop appropriate
signage and traffic management during construction. The Permittees shall keep records of
compliance with this section and provide them upon the request of Commission staff.

5.3.5 Temporary Workspace

The Permittees shall limit temporary easements to special construction access needs and
additional staging or lay-down areas required outside of the authorized right-of-way.
Temporary space shall be selected to limit the removal and impacts to vegetation. The
Permittees shall obtain temporary easements outside of the authorized transmission line
right-of-way from affected landowners through rental or lease agreements. Temporary
easements are not provided for in this route permit.

The Permittees may construct temporary driveways between roadways and transmission
structures to minimize impacts by using the shortest route feasible. The Permittees shall use
construction mats to minimize impacts on access paths and construction areas. The Permittees
shall submit the location of temporary workspaces and driveways with the plan and profile
pursuant to Section 9.2.

5.3.6 Noise

The Permittees shall comply with noise standards established under Minn. R. 7030.0010 to
7030.0080. The Permittees shall limit construction and maintenance activities to daytime
working hours to the extent practicable.

5.3.7 Aesthetics

The Permittees shall consider input pertaining to visual impacts from landowners or land
management agencies prior to final location of structures, rights-of-way, and other areas with
the potential for visual disturbance. The Permittees shall use care to preserve the natural
landscape, minimize tree removal and prevent any unnecessary destruction of the natural
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surroundings in the vicinity of the Transmission Facility during construction and maintenance.
The Permittees shall work with landowners to locate the high-voltage transmission line to
minimize the loss of agricultural land, forest, and wetlands, and to avoid homes and
farmsteads. The Permittees shall place structures at a distance, consistent with sound
engineering principles and system reliability criteria, from intersecting roads, highways, or trail
crossings.

5.3.8 Soil Erosion and Sediment Control

The Permittees shall implement those erosion prevention and sediment control practices
recommended by the Minnesota Pollution Control Agency (MPCA) Construction Stormwater
Program. If construction of the Transmission Facility disturbs more than one acre of land or is
sited in an area designated by the MPCA as having potential for impacts to water resources, the
Permittees shall obtain a National Pollutant Discharge Elimination System/State Disposal
System Construction Stormwater Permit from the MPCA that provides for development of a
Stormwater Pollution Prevention Plan that describes methods to control erosion and runoff.

The Permittees shall implement reasonable measures to minimize erosion and sedimentation
during construction and shall employ perimeter sediment controls, protect exposed soil by
promptly planting, seeding, using erosion control blankets and turf reinforcement mats,
stabilizing slopes, protecting storm drain inlets, protecting soil stockpiles, and controlling
vehicle tracking. Contours shall be graded as required so that all surfaces provide for proper
drainage, blend with the natural terrain, and are left in a condition that will facilitate re-
vegetation and prevent erosion. All areas disturbed during construction of the Transmission
Facility shall be returned to pre-construction conditions.

5.3.9 Wetlands and Water Resources

The Permittees shall develop wetland impact avoidance measures and implement them during
construction of the Transmission Facility. Measures shall include spacing and placing
transmission structures at variable distances to span and avoid wetlands, watercourses, and
floodplains. Unavoidable wetland impacts as a result of the placement of structures shall be
limited to the immediate area around the structures. To minimize impacts, the Permittees shall
construct in wetland areas during frozen ground conditions where practicable and according to
permit requirements by the applicable permitting authority. When construction during winter is
not possible, the Permittees shall use wooden or composite mats to protect wetland vegetation.

The Permittees shall contain soil excavated from the wetlands and riparian areas and not place it

back into the wetland or riparian area. The Permittees shall access wetlands and riparian areas
using the shortest route possible in order to minimize travel through wetland areas and prevent
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unnecessary impacts. The Permittees shall not place staging or stringing set up areas within or
adjacent to wetlands or water resources, as practicable. The Permittees shall assemble
structures on upland areas before they are brought to the site for installation.

The Permittees shall restore wetland and water resource areas disturbed by construction
activities to pre-construction conditions in accordance with the requirements of applicable
state and federal permits or laws and landowner agreements. The Permittees shall meet the
U.S. Army Corps of Engineers (USACE), Minnesota Department of Natural Resources (DNR),
Minnesota Board of Water and Soil Resources, and local units of government wetland and
water resource requirements.

5.3.10 Vegetation Management

The Permittees shall minimize the number of trees to be removed in selecting the right-of-way
specifically preserving to the maximum extent practicable windbreaks, shelterbelts, living snow
fences, and vegetation in areas such as trail and stream crossings where vegetative screening
may minimize aesthetic impacts, to the extent that such actions do not violate sound
engineering principles or system reliability criteria.

The Permittees shall remove tall growing species located within the transmission line right-of-
way that endanger the safe and reliable operation of the transmission line. The Permittees shall
leave undisturbed, to the extent possible, existing low growing species in the right-of-way or
replant such species in the right-of-way to blend the difference between the right-of-way and
adjacent areas, to the extent that the low growing vegetation will not pose a threat to the
transmission line or impede construction.

The Permittees shall develop a vegetation management plan (VMP), in coordination with the
Vegetation Management Plan Working Group (VMPWG), using best management practices
established by the DNR and BWSR. The Permittees shall file the VMP and documentation of the
coordination efforts between the Permittees and the DNR with the Commission as part of the
plan and profile required in Section 9.2 of the Permit.

5.3.11 Application of Pesticides

The Permittees shall restrict pesticide use to those pesticides and methods of application
approved by the Minnesota Department of Agriculture (MDA), DNR, and the U.S.
Environmental Protection Agency (EPA). Selective foliage or basal application shall be used
when practicable. All pesticides shall be applied in a safe and cautious manner so as not to
damage adjacent properties including crops, orchards, tree farms, apiaries, or gardens. The
Permittees shall contact the landowner at least 14 days prior to pesticide application on their
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property. The Permittees may not apply any pesticide if the landowner requests that there be
no application of pesticides within the landowner's property. The Permittees shall provide
notice of pesticide application to landowners and beekeepers operating known apiaries within
three miles of the pesticide application area at least 14 days prior to such application. The
Permittees shall use the MDA’s Apiary Registry (https://mn.beecheck.org/map) to identify
known apiaries for purposes of compliance with this condition. The Permittees shall keep
pesticide communication and application records and provide them upon the request of
Commission staff.

5.3.12 Invasive Species

The Permittees shall employ best management practices to avoid the potential introduction and
spread of invasive species on lands disturbed by Transmission Facility construction activities.
The Permittees shall develop an Invasive Species Prevention Plan and file it with the
Commission at least 14 days prior to the pre-construction meeting. The Permittees shall
comply with the most recently filed Invasive Species Prevention Plan.

5.3.13 Noxious Weeds

The Permittees shall take all reasonable precautions against the spread of noxious weeds
during all phases of construction. When utilizing seed to establish temporary and permanent
vegetative cover on exposed soil the Permittees shall select site appropriate seed certified to be
free of noxious weeds. To the extent possible, the Permittees shall use native seed mixes. The
Permittees shall keep records of compliance with this section and provide them upon the
request of Commission staff.

5.3.14 Roads

The Permittees shall advise the appropriate governing bodies having jurisdiction over all state,
county, city, or township roads that will be used during the construction phase of the
Transmission Facility. Where practical, existing roadways shall be used for all activities
associated with construction of the Transmission Facility. Oversize or overweight loads
associated with the Transmission Facility shall not be hauled across public roads without
required permits and approvals.

The Permittees shall construct the fewest number of site access roads required. Access roads
shall not be constructed across streams and drainage ways without the required permits and
approvals. Access roads shall be constructed in accordance with all necessary township, county
or state road requirements and permits.
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The Permittees shall promptly repair private roads or lanes damaged when moving equipment
or when accessing construction workspace, unless otherwise negotiated with the affected
landowner.

5.3.15 Archaeological and Historic Resources

The Permittees shall make every effort to avoid impacts to archaeological and historic
resources when constructing the Transmission Facility. In the event that a resource is
encountered, the Permittees shall consult with the State Historic Preservation Office and the
State Archaeologist. Where feasible, avoidance of the resource is required. Where not feasible,
mitigation must include an effort to minimize Transmission Facility impacts on the resource
consistent with State Historic Preservation Office and State Archaeologist requirements.

The Permittees shall develop an Unanticipated Discoveries Plan (UDP) to identify guidelines to
be used in the event previously unrecorded archeological or historic properties, or human
remains, are encountered during construction, or if unanticipated effects to previously
identified archaeological or historic properties occur during construction. The UDP is in addition
to and not in lieu of any other obligations that may exist under law or regulation relating to
these matters. The Permittees shall file the UDP with the Commission at least 14 days prior to
the preconstruction meeting.

The Permittees shall train workers about the need to avoid cultural properties, how to identify
cultural properties, and procedures to follow if undocumented cultural properties, including
gravesites, are found during construction. If human remains are encountered during
construction, the Permittees shall, in accordance with Minn. Stat. Ch. 307 (Private Cemeteries
Act), immediately halt construction and promptly notify local law enforcement and the State
Archaeologist. The Permittees shall not resume construction at such location until authorized by
local law enforcement or the State Archaeologist. The Permittees shall keep records of
compliance with this section and provide them upon the request of Commission staff.

5.3.16 Avian Protection

The Permittees in cooperation with the DNR shall identify areas of the transmission line where
bird flight diverters will be incorporated into the transmission line design to prevent large avian
collisions attributed to visibility issues. Standard transmission design shall incorporate adequate
spacing of conductors and grounding devices in accordance with Avian Power Line Interaction
Committee standards to eliminate the risk of electrocution to raptors with larger wingspans
that may simultaneously come in contact with a conductor and grounding devices. The
Permittees shall submit documentation of its avian protection coordination with the plan and
profile pursuant to Section 9.2.
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5.3.17 Drainage Tiles

The Permittees shall avoid, promptly repair, or replace all drainage tiles broken or damaged
during all phases of the Transmission Facility’s life. The Permittees shall keep records of
compliance with this section and provide them upon the request of Commission staff.

5.3.18 Restoration

The Permittees shall restore the right-of-way, temporary workspaces, access roads,
abandoned right-of-way, and other public or private lands affected by construction of the
Transmission Facility. Restoration within the right-of-way must be compatible with the safe
operation, maintenance, and inspection of the transmission line. Within 60 days after
completion of all restoration activities, the Permittees shall file with the Commission a Notice
of Restoration Completion.

5.3.19 Cleanup

The Permittees shall remove and properly dispose of all construction waste and scrap from the
right-of-way and all premises on which construction activities were conducted upon completion
of each task. The Permittees shall remove and properly dispose of all personal litter, including
bottles, cans, and paper from construction activities daily.

5.3.20 Pollution and Hazardous Wastes

The Permittees shall take all appropriate precautions to protect against pollution of the
environment. The Permittees shall be responsible for compliance with all laws applicable to the
generation, storage, transportation, clean up and disposal of all waste generated during
construction and restoration of the Transmission Facility.

5.3.21 Damages
The Permittees shall fairly restore or compensate landowners for damage to crops, fences,
private roads and lanes, landscaping, drain tile, or other damages sustained during

construction. The Permittees shall keep records of compliance with this section and provide
them upon the request of Commission staff.
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5.3.22 Facility Lighting

The Permittees shall use shielded and downward facing lighting and LED lighting that minimizes
blue hue.

5.3.23 Dust Control
The Permittees shall utilize non-chloride products for onsite dust control during construction.
5.3.24 Wildlife Friendly Erosion Control

The Permittees shall use only “bio-netting” or “natural netting” types of erosion control
materials and mulch products without synthetic (plastic) fiber additives or malachite green dye.

5.4 Electrical Performance Standards

5.4.1 Grounding

The Permittees shall design, construct, and operate the transmission line in a manner so that
the maximum induced steady-state short-circuit current shall be limited to five milliamperes
root mean square (rms) alternating current between the ground and any non-stationary object
within the right-of-way, including but not limited to large motor vehicles and agricultural
equipment. All fixed metallic objects on or off the right-of-way, except electric fences that
parallel or cross the right-of-way, shall be grounded to the extent necessary to limit the induced
short-circuit current between ground and the object so as not to exceed one milliampere rms
under steady state conditions of the transmission line and to comply with the ground fault
conditions specified in the National Electric Safety Code. The Permittees shall address and
rectify any induced current problems that arise during transmission line operation.

5.4.2 Electric Field
The Permittees shall design, construct, and operate the transmission line in such a manner that
the electric field measured one meter above ground level immediately below the transmission
line shall not exceed 8.0 kV/m rms.

5.4.3 Interference with Communication Devices
If interference with radio or television, satellite, wireless internet, GPS-based agriculture

navigation systems or other communication devices is caused by the presence or operation of
the Transmission Facility, the Permittees shall take whatever action is necessary to restore or
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provide reception equivalent to reception levels in the immediate area just prior to the
construction of the Transmission Facility. The Permittees shall keep records of compliance with
this section and provide them upon the request of Commission staff.

5.5 Other Requirements
5.5.1 Safety Codes and Design Requirements

The Permittees shall design the transmission line and associated facilities to meet or exceed all
relevant local and state codes, the National Electric Safety Code, and North American Electric
Reliability Corporation requirements. This includes standards relating to clearances to ground,
clearance to crossing utilities, clearance to buildings, strength of materials, clearances over
roadways, right-of-way widths, and permit requirements.

5.5.2 Other Permits and Regulations

The Permittees shall comply with all applicable state statutes and rules. The Permittees shall
obtain all required permits for the Transmission Facility and comply with the conditions of
those permits unless those permits conflict with or are preempted by federal or state permits
and regulations.

At least 14 days prior to the pre-construction meeting, the Permittees shall file with the
Commission an Other Permits and Regulations Submittal that contains a detailed status of all
permits, authorizations, and approvals that have been applied for specific to the Transmission
Facility. The Other Permits and Regulations Submittal shall also include the permitting agency
name; the name of the permit, authorization, or approval being sought; contact person and
contact information for the permitting agency or authority; brief description of why the permit,
authorization, or approval is needed; application submittal date; and the date the permit,
authorization, or approval was issued or is anticipated to be issued.

The Permittees shall demonstrate that it has obtained all necessary permits, authorizations, and
approvals by filing an affidavit stating as such and an updated Other Permits and Regulations
Submittal prior to commencing construction. The Permittees shall provide a copy of any such
permits, authorizations, and approvals at the request of Commission staff.

6 SPECIAL CONDITIONS

The special conditions shall take precedence over other conditions of this permit should there
be a conflict.
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6.1 Data Center Approvals

The Permittees may not begin construction of the Transmission Facility until all required local,
state, and federal approvals necessary to build the Project Skyway Data Center have been
obtained. The Permittees must file documentation of these approvals 14 days prior to the pre-
construction meeting for the Transmission Facility.

6.2 Tree Clearing Restrictions

The Permittees shall avoid tree removal from June 1 through August 15 to minimize impacts to
nesting bird species and bats, including the federally endangered northern long-eared bat.

6.3 Application of Herbicides in Highway Right-of-way

The Permittees shall not apply broadcast herbicides or chemicals within the highway right-of-way
along U.S. 52 without evidence of consultation with the MnDOT Protected Species Program.

6.4 Substation Lighting

The Permittees shall turn off non-essential lighting on substation buildings and associated
structures from midnight until dawn during the periods of March 15 to May 31 and August 15 to
October 31 to minimize impacts to migratory birds and the Mayfly hatch, to the extent such a
lighting scheme does not conflict with Section 5.5.1 of this permit or other applicable safety and
security requirements.

7 DELAY IN CONSTRUCTION

If the Permittees have not commenced construction or improvement of the Transmission
Facility within four years after the date of issuance of this route permit the Permittees shall file
a Failure to Construct Report and the Commission shall consider suspension of this route
permit in accordance with Minn. Stat. § 2161.24.

8 COMPLAINT PROCEDURES

At least 14 days prior to the pre-construction meeting, the Permittees shall file with the
Commission the complaint procedures that will be used to receive and respond to complaints.
The complaint procedures shall be in accordance with the requirements of Minn. R. 7829.1500
or Minn. R. 7829.1700, and as set forth in the complaint procedures attached to this route
permit.

Upon request, the Permittees shall assist Commission staff with the disposition of unresolved or
longstanding complaints. This assistance shall include, but is not limited to, the submittal of
complaint correspondence and complaint resolution efforts.
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9 COMPLIANCE REQUIREMENTS

Failure to timely and properly make compliance filings required by this route permit is a failure
to comply with the conditions of this route permit. Compliance filings must be electronically
filed with the Commission.

9.1 Pre-Construction Meeting

Prior to the start of construction, the Permittees shall participate in a pre-construction meeting
with Commission staff to review pre-construction filing requirements, scheduling, and to
coordinate monitoring of construction and site restoration activities. Within 14 days following
the pre-construction meeting, the Permittees shall file with the Commission a summary of the
topics reviewed and discussed and a list of attendees. The Permittees shall indicate in the filing
the anticipated construction start date.

9.2 Plan and Profile

At least 14 days prior to the pre-construction meeting, the Permittees shall file with the
Commission, and provide the counties where the Transmission Facility, or portion of the
Transmission Facility, will be constructed with a plan and profile of the right-of-way and the
specifications and drawings for right-of-way preparation, construction, structure specifications
and locations, cleanup, and restoration for the Transmission Facility. The documentation shall
include maps depicting the plan and profile including the right-of-way, alignment, and
structures in relation to the route and alignment approved by this route permit.

The Permittees may not commence construction until the earlier of (i) 30 days after the pre-
construction meeting or (ii) until the Commission staff has notified the Permittees in writing
that it has completed its review of the documents and determined that the planned
construction is consistent with this route permit.

If the Commission notifies the Permittees in writing within 30 days after the pre-construction
meeting that it has completed its review of the documents and planned construction, and finds
that the planned construction is not consistent with this route permit, the Permittees may
submit additional and/or revised documentation and may not commence construction until the
Commission has notified the Permittees in writing that it has determined that the planned
construction is consistent with this route permit.

If the Permittees intends to make any significant changes in its plan and profile or the
specifications and drawings after submission to the Commission, the Permittees shall notify the
Commission and county staff at least five days before implementing the changes. No changes
shall be made that would be in violation of any of the terms of this route permit.
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9.3 Status Reports

The Permittees shall file with the Commission monthly Construction Status Reports beginning
with the pre-construction meeting and until completion of restoration. Construction Status
Reports shall describe construction activities and progress, activities undertaken in compliance
with this route permit, and shall include text and photographs.

If the Permittees does not commence construction of the Transmission Facility within six
months of this route permit issuance, the Permittees shall file with the Commission Pre-
Construction Status Reports on the anticipated timing of construction every six months
beginning with the issuance of this route permit until the pre-construction meeting. The Status
Reports shall include information on the Project’s Midcontinent Independent System Operator
(MISOQ) interconnection process, if applicable.
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9.4 Labor Statistic Reporting

The Permittees shall file quarterly Labor Statistic Reports with the Commission within 45 days of
the end of the quarter regarding construction workers that participated in the construction of
the Project. The Labor Statistic Reports shall:

A. detail the Permittees’ efforts and the site contractor’s efforts to hire Minnesota
workers; and

B. provide an account of:

1) the gross number of hours worked by or full-time equivalent workers who are
Minnesota residents, as defined in Minn. Stat. § 290.01, subd. 7;

2) the gross number of hours worked by or full-time equivalent workers who are
residents of other states, but maintain a permanent residence within 150 miles of
the Project; and

3) the total gross hours worked or total full-time equivalent workers.

The Permittees shall work with its contractor to determine the suitable reporting metric. The
report may not include personally identifiable data.

9.5 Prevailing Wage

The Permittees, its contractors, and subcontractors shall (1) pay no less than the prevailing
wage rate as defined in Minn. Stat. § 177.42; and (2) shall be subject to the requirements and
enforcement provisions under Minn. Stat. §§ 177.27, 177.30, 177.32, 177.41 to 177.435, and
177.45. The Permittees shall keep records of contractor and subcontractor pay and provide
them at the request of Commission staff.

9.6 In-Service Date
At least three days before the Transmission Facility is to be placed into service, the Permittees
shall notify the Commission of the date on which the Transmission Facility will be placed into
service and the date on which construction was completed.

9.7 As-Builts
Within 90 days after completion of construction, the Permittees shall submit to the Commission

copies of all final as-built plans and specifications developed during the Transmission Facility
construction.
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9.8 GPS Data

Within 90 days after completion of construction, the Permittees shall submit to the
Commission, in the format requested by the Commission, geo-spatial information (e.g., ArcGIS
compatible map files, GPS coordinates, associated database of characteristics) for all structures
associated with the Transmission Facility and each substation connected.

9.9 Right of Entry

The Permittees shall allow Commission designated representatives to perform the following,
upon reasonable notice, upon presentation of credentials and at all times in compliance with
the Permittees’ site safety standards:

A. To enter upon the facilities easement of the property for the purpose of obtaining
information, examining records, and conducting surveys or investigations.

B. To bring such equipment upon the facilities easement of the property as is
necessary to conduct such surveys and investigations.

C. Tosample and monitor upon the facilities easement of the property.

D. Toexamine and copy any documents pertaining to compliance with the conditions of
this route permit.

10 ROUTE PERMIT AMENDMENT

The Commission has the authority to modify this route permit at any time. The Permittees may
request an amendment of the conditions of this route permit by submitting a request to the
Commission in writing describing the amendment sought and the reasons for the amendment.
The Commission may amend the conditions after affording the Permittees and interested
persons such process as is required under Minn. Stat. § 2161.09.

11 TRANSFER OF ROUTE PERMIT
The Permittees may request at any time that the Commission transfer this route permit to
another person or entity (transferee). In its request, the Permittees must provide the

Commission with:

A. the name and description of the transferee;
B. the reasons for the transfer;
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C. adescription of the facilities affected; and
D. the proposed effective date of the transfer.

The transferee must provide the Commission with a certification that it has read, understands
and is able to comply with the plans and procedures filed for the Transmission Facility and all
conditions of this route permit. The Commission may authorize transfer of the route permit
after affording the Permittees, the transferee, and interested persons such process as is
required under Minn. Stat. § 2161.13.

12 REVOCATION OR SUSPENSION OF ROUTE PERMIT
The Commission may initiate action to revoke or suspend this route permit at any time. The

Commission shall act in accordance with the requirements of Minn. Stat. § 2161.24, to revoke or
suspend this route permit.
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MINNESOTA PUBLIC UTILITIES COMMISSION
COMPLAINT HANDLING PROCEDURES FOR
PERMITTED ENERGY FACILITIES

A. Purpose

To establish a uniform and timely method of reporting and resolving complaints received by the
permittee concerning permit conditions for site or route preparation, construction, cleanup,
restoration, operation, and maintenance.

B. Scope

This document describes complaint reporting procedures andfrequency.

C. Applicability

The procedures shall be used for all complaints received by the permittee and all complaints
received by the Minnesota Public Utilities COmmissiony(Comimission) under Minn. R. 7829.1500
or Minn. R. 7829.1700 relevant to this permit:

D. Definitions

Complaint: A verbal or written'statement presented to the permittee by a person expressing
dissatisfaction or concern fegardingsite or route preparation, cleanup or restoration, or other
permit conditions. Complaintsddomot include requests, inquiries, questions or general
comments.

Substantial Complaint)A written complaint alleging a violation of a specific permit condition
that, if substantiated, could result in permit modification or suspension pursuant to the
applicable regulations.

Unresolved Complaint: A complaint which, despite the good faith efforts of the permittee and
a person, remains unresolved or unsatisfactorily resolved to one or both of the parties.

Person: An individual, partnership, joint venture, private or public corporation, association,
firm, public service company, cooperative, political subdivision, municipal corporation,
government agency, public utility district, or any other entity, public or private; however
organized.



E. Complaint Documentation and Processing

1. The permittee shall designate a representative responsible for filing complaints to the
Commission’s eDocket system. This person’s name, phone number and email address shall
accompany all complaint submittals. The name and contact information for the
representative shall be kept current in eDockets.

2. A person presenting the complaint should, to the extent possible, include the following
information in their communications:

name, address, phone number, and email address;
initial date of the complaint;

tract, parcel number, or address of the complaint;
a summary of the complaint; and

© oo oW

whether the complaint relates to a permit violation, a‘censtruction practice issue, or
other type of complaint.

3. The permittee shall document all complaints,by maintaining a record of all applicable
information concerning the complaint, including thefollowing:

a. docket number and praject name;
b. name of complainant, address, phone number and email address;
c. precise descriptionief property or parcel number;
d. name of permittee representative receiving complaint and date of receipt;
e. nature of complaintiand the applicable permit condition(s);
f. summaryof activities undertaken to resolve the complaint; and
g. astatemention thefinal disposition of the complaint.
F. Reporting Requirements

The permittee shall commence complaint reporting at the beginning of project construction
and continue through the term of the permit, unless otherwise required below. The permittee
shall report all complaints to the Commission according to the following schedule:

Immediate Reports: All substantial complaints shall be reported to the Commission the same
day received, or on the following working day for complaints received after working hours. Such
reports are to be directed to the Commission’s Consumer Affairs Office at 1-800-657-3782
(voice messages are acceptable) or consumer.puc@state.mn.us. For e-mail reporting, the email



subject line should read “PUC EIP Complaint” and include the appropriate project docket
number.

Monthly Reports: During project construction, restoration, and operation, a summary of all
complaints, including substantial complaints received or resolved during the preceding month,
shall be filed by the 15th of each month to the eDockets system. The eDockets system is
located at: https://efiling.web.commerce.state.mn.us/. If no complaints were received during
the preceding month, the permittee shall file a summary indicating that no complaints were
received.

If a project has submitted twelve consecutive months of complaint reports with'aio complaints,
monthly reports can terminate by a letter to eDockets notifying the Commission of such action.
If a substantial complaint is received (by the company or the Commission),following
termination of the monthly complaint report, as noted above, the'monthly reporting should
commence for a period of six months following the most recent camplaint or upon resolution
of all pending complaints.

If a permittee is found to be in violation of thisisection, the Commission may reinstate monthly
complaint reporting for the remaining permit term or enact some other commensurate
requirement via notification by the Executive Sécretary or some other action as decided by the
Commission.

G. Complaints Received by the:Commission

Complaints received directly byathe Commission from aggrieved persons regarding the permit
or issues related o site or route preparation, construction, cleanup, restoration, or operation
and maintenance willlbeypromptly sent to the permittee.

The permittee shall notify the Commission when the issue has been resolved. The permittee
will add the camplaint to the monthly reports of all complaints. If the permittee is unable to
find resolution, the Commission will use the process outlined in the Unresolved Complaints
Section to process the issue.

H. Commission Process for Unresolved Complaints
Complaints raising substantial and unresolved permit issues will be investigated by the

Commission. Staff will notify the permittee and appropriate people if it determines that the
complaint is a substantial complaint. With respect to such complaints, the permittee and



complainant shall be required to submit a written summary of the complaint and its current
position on the issues to the Commission. Staff will set a deadline for comments. As necessary,
the complaint will be presented to the Commission for consideration.

I Permittee Contacts for Complaints and Complaint Reporting

Complaints may be filed by mail or email to the permittee’s designated complaint
representative, or to the Commission’s Consumer Affairs Office at 1-800-657-3782 or
consumer.puc@state.mn.us. The name and contact information for the permittee’s designated
complaint representative shall be kept current in the Commission’s eDocket system.
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MINNESOTA PUBLIC UTILITIES COMMISSION
COMPLIANCE FILING PROCEDURE FOR
PERMITTED ENERGY FACILITIES

A. Purpose

To establish a uniform and timely method of submitting information required by Commission
energy facility permits.

B. Scope and Applicability
This procedure encompasses all known compliance filings required by the permit.
C. Definitions

Compliance Filing: A filing of information to the Cammission, where the information is required
by a Commission site or route permit.

D. Responsibilities

1. The permittee shall file all compliance filings through the eDockets system. The eDockets
system is located at: httpsi//efiling.web.commerce.state.mn.us/

General instructions are provided on the eDockets website. Permittees must register on the
website to file documents,

2. Allfilings.must'have a‘eever sheet that includes:

Date

Name.of submitter/permittee

Type of permit (site or route)

Project location

Project docket number

Permit section under which the filing is made

™ -0 o0 T W

Short description of the filing



3. The Commission may request a paper copy or USB drive of filings that are graphic intensive
(e.g., maps and engineered drawings), in addition to being electronically filed. If requested,
send a paper copy or USB drive to: Executive Secretary, Minnesota Public Utilities
Commission, 121 7th Place East, Suite 350, St. Paul, MN 55101-2147.



PERMIT COMPLIANCE FILINGS?

PERMITTEE:
PERMIT TYPE:

PROJECT LOCATION:

PUC DOCKET NUMBER:

Filing
Number

Permit
Section

Description of Compliance Filing

Due Date

1 This compilation of permit compliance filings is provided for the convenience of the permittee and the

Commission. It is not a substitute for the permit; the language of the permit controls.
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