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Background Documents 

 

Commission – Order (Issuing Site Permit) ................................................................ September 23, 2008 

Commission – Order (Issuing Amended Site Permit) .................................................... October 12, 2011 

Sibley Wind Substation – Compliance Filing – Start of Construction ........................... October 11, 2013 

Commission – Notice of Comment Period on Alleged Permit Violations ........................... July 31, 2015 

Commission – Order Requiring Further Filings .................................................................. May 12, 2015 

Sibley Wind Substation – Letter ........................................................................................... July 31, 2015 

  

 

   

The attached materials are work papers of the Commission staff. They are intended for use by the 

Minnesota Public Utilities Commission (Commission) and are based upon information already in the 

record unless noted otherwise. 

 

This document can be made available in alternative formats (i.e., large print or audio) by calling 651-

296-0406 (voice). Persons with hearing or speech disabilities may call us through their preferred 

Telecommunications Relay Service.  
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I. STATEMENT OF THE ISSUES 

 

Should the Commission revoke the LWECS Site Permit? Should the Commission take any other 

action? 

 

II. PROCEDURAL HISTORY 

 

The Commission issued Sibley Wind Substation a Large Wind Energy Conversion System (LWECS) 

Site Permit in 2008.  The Commission amended the site permit on October 12, 2010, allowing an 

additional three years for Sibley Wind Substation to commence construction and obtain a power 

purchase agreement.   

 

On October 11, 2013, Sibley Wind Substation indicated that it had commenced construction.  Through 

2014 and 2015, the Commission received complaints from the public regarding the status of the project 

(that construction had not continued), concerns about avian and bat species, and other allegations of 

site permit violations.   The Commission solicited comments and met on ______ to consider the 

allegations. 

 

In its May 12, 2015 Order, the Commission found that Sibley Wind Substation could continue 

construction, but required additional filings and construction progress reports. The Commission 

required the project to file the results of its on-going avian and bat survey and reports, a draft and final 

Avian and Bat Protection Plan, and  a report showing evidence of construction during the time period 

of May 1 to July 1, 2015.  The Commission received several required filings in May and June 2015 

from Sibley Wind Substation, but Sibley Wind missed the deadline to file a construction update on or 

by July 15, 2015. 

 

On July 31, 2015, the Commission received a letter from Sibley Wind Substation forfeiting their site 

permit. The letter provided: 

 

 
 

III. Statute, Rules and Permit Conditions 
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Under Minn. Stat. § 216E.14
1
 and Minn. R. 7854.1300, the Commission may revoke or suspend a site 

permit for a LWECS at any time after adequate notice and hearing if it finds: 

 

 that the permittee has knowingly made a false statement in the application or required 

accompanying study;  

 the permittee failed to comply with the material conditions of the permit;  

 the permitted LWECS endangers human health or the environment and the danger cannot be 

resolved by modifications to the project or permit; or  

 the permittee has violated other laws that reflect an inability to comply with the permit. 
  

IV. Staff Discussion 

 

Staff believes the July 31, 2015 letter submitted by Sibley Wind Substation outlining the status of the 

project is sufficient reason to revoke the Sibley Wind Substation LWECS Site Permit. Sibley Wind 

Substation’s failure to meet the July 15, 2015 filing deadline (as required by the Commission’s May 

12, 2015 Order) provides additional support for a revocation. 

  

V. COMMISSION DECISION ALTERNATIVES 

  

A. Sibley Wind Substation, LLC – LWECS Site Permit 

 

1. Revoke the Sibley Wind Substation Site Permit for a Large Wind Energy Conversion 

System in Sibley County for the reasons outlined above.  

 

2. Take some other action deemed appropriate.  

 

Staff recommends A1. 

                                                 
1
The wind statutes, Minn. Stat. § 216F.02 refer to the general power plant siting act statute regarding revocation - 216E.14  

- as applicable to large wind projects. 


