



# BIG BLUE WIND FARM

501 W Hwy 212  
Granite Falls, MN 56241  
P: 320.564.3324 F: 320.564.3278

---

October 16, 2017

**Via Electronic Filing**

Mr. Daniel Wolf  
Executive Secretary  
Minnesota Public Utilities Commission  
121 Seventh Place East, Suite 350  
St. Paul, MN 55101-2147

**Re: *In the Matter of Big Blue Wind Farm, LLC 36 Megawatt Large Wind Energy Conversion System in Faribault County, Minnesota, IP-66851/WS-10-1238***

**Response of Big Blue Wind Farm, LLC**

Dear Mr. Wolf:


This letter is to address the progress which has been made at Turbines 8 and 9 since Thursday, October 05.

- Friday, October 6  
Completed the assembly and the wind turbine was placed back into run.  
No clicking noise was observed.
- Saturday, October 7  
Weather Delay: Too wet to start removing crane.
- Sunday, October 8  
Weather Delay: Too wet to start removing crane.
- Monday, October 9  
Started removal process with the crane.
- Tuesday, October 10  
Crane removal process continued.

- Wednesday, October 11  
Crane removal process continued.
- Thursday, October 12  
Crane removal process complete.

This will be the final update as the clicking noise has been eliminated from Turbines 8 and 9.

Sincerely,



Charlie Hoemberg  
Site Manager

**BIG BLUE WIND FARM, LLC**