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Executive Secretary 
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St. Paul, MN  55101 
 
RE: REPLY COMMENTS 

BORDER WINDS & PLEASANT VALLEY WIND REPOWERING PROJECTS  
DOCKET NO. E002/M-20-620 

 
Dear Mr. Seuffert: 
 
Northern States Power Company, doing business as Xcel Energy, submits to the 
Minnesota Public Utilities Commission the enclosed Reply Comments regarding 
the updated pricing for the Border Winds and Pleasant Valley Wind Repowering 
Projects in response to Comments received from the Department of Commerce. 
 
We appreciate the Commission’s time and consideration with this matter. Portions  
of the enclosed Reply Comments and Attachments are marked “NOT PUBLIC” as 
they contain information the Company considers to be trade secret data as defined 
by Minn. Stat. § 13.37(1)(b). This data includes confidential pricing forecasts and 
assumptions as well as contract terms. The information has independent economic 
value from not being generally known to, and not being readily ascertainable by, 
other parties who could obtain economic value from its disclosure or use. We have 
marked additional information as “NOT PUBLIC” because the knowledge of such 
information in conjunction with public information in our Petition could also 
adversely impact future contract negotiations, potentially increasing costs for our 
customers. Thus, the Company maintains this information as a trade secret. 
 
Please note, Attachments A through N to this filing contain information classified 
as trade secret pursuant to Minn. Stat. § 13.37 for the above-noted reasons and are 
marked as “Not-Public” in their entirety.  Pursuant to Minn. R. 7829.0500, subp. 
3, the Company provides the following description of the excised material:  
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Attachment A: 
1. Nature of the Material:  A live, Microsoft Excel file that provides a 

summary of annual revenue requirements, PVRR, and LCOE for both 
projects as filed in the original September 29, 2020 petition compared to the 
October 14, 2022 petition 

2.   Authors:  The attachments were prepared by the Company’s Corporate 
 Development personnel. 
3.   Importance:  This data includes confidential cost information. 
4.   Date the Information was Prepared:  Fall 2022 

 
Attachments B through I: 

1.   Nature of the Material:  The attachments are supporting revenue 
requirements models provided in live Excel spreadsheet format.  

2.   Authors:  The attachments were prepared by the Company’s Corporate 
 Development personnel. 
3.   Importance:  This data includes confidential cost information, and the 

Company considers the models as proprietary in their design. 
4.   Date the Information was Prepared:  Fall 2022 

 
Attachment J: 

1.   Nature of the Material:  A live, Microsoft Excel file providing a 
breakdown of the capital cost increases.  

2.   Authors:  The attachments were prepared by the Company’s Corporate 
 Development personnel. 
3.   Importance:  This data includes confidential cost information. 
4.   Date the Information was Prepared:  Fall 2022 

 
Attachment K: 

1.   Nature of the Material:  A live, Microsoft Excel file detailing production 
tax credits information. 

2.   Authors:  The attachments were prepared by the Company’s Corporate 
 Development personnel. 
3.   Importance:  This data includes confidential production and PTC 

information. 
4.   Date the Information was Prepared:  Fall 2022 
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Attachment L: 
1. Nature of the Material: A live, Microsoft Excel file providing a summary 

of the benefits due to the IRA. 
2. Authors: The attachments were prepared by the Company’s Corporate 

Development personnel. 
3. Importance: This data includes confidential cost information. 
4. Date the Information was Prepared: Fall 2022 

 
Attachments M and N: 

1. Nature of the Material: The attachments are supporting revenue 
requirements models provided in a live Excel spreadsheet format. 

2. Authors: The attachments were prepared by the Company’s Corporate 
Development personnel. 

3. Importance: This data includes confidential cost information, and the 
Company considers the models as proprietary in their design. 

4. Date the Information was Prepared: Fall 2022 
 
We have electronically filed this document with the Commission, and copies have 
been served on the parties on the attached service lists. Please contact Madeline 
Lydon at madeline.k.lydon@xcelenergy.com or me at 
monsherra.s.blank@xcelenergy.com if you have any questions regarding this filing. 
 
Sincerely, 
 
/s/ 
 
MONSHERRA S. BLANK 
DIRECTOR, REGULATORY & STRATEGIC ANALYSIS 
 
Enclosures 
cc: Service List 

mailto:aaron.j.tinjum@xcelenergy.com
mailto:monsherra.s.blank@xcelenergy.com
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IN THE MATTER OF THE PETITION OF 
XCEL ENERGY FOR APPROVAL OF THE 
ACQUISITION OF REPOWERED WIND 
GENERATION TO SUPPORT ECONOMIC 
RELIEF AND RECOVERY 

DOCKET NO. E002/M-20-620 
 

REPLY COMMENTS  

 
INTRODUCTION 

 
Northern States Power Company, doing business as Xcel Energy, submits to the 
Minnesota Public Utilities Commission these Reply Comments regarding the updated 
pricing for the Border Winds and Pleasant Valley Wind Repowering Projects (the 
Projects) in response to Comments received from the Department of Commerce. 
 
We appreciate the Minnesota Department of Commerce’s (the Department) thorough 
review of the Company’s Petition and have provided answers to their questions 
below.  While there have been challenges that have put upward pressures on costs for 
the Projects, the benefits of the Inflation Reduction Act (IRA), combined with the 
Company’s work to maximize production tax credit (PTC) benefits for our customers, 
will more than offset these cost increases and result in significant additional customer 
savings compared to the initial filing.  The Company believes there is still great value 
in these Projects for our customers.  To keep the Projects on track, we hope the 
Commission can reach a decision by March 2023. 
 

REPLY COMMENTS 
 
I. SUPPLEMENTAL INFORMATION REQUESTED 
 
A. Provide workpapers (in both PDF and spreadsheet form) detailing the 

forecasted and historical annual costs, benefits, and production levels of 
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the project, as newly forecasted and as forecasted in the original 
September 29, 2020 petition, 

 
Attachment A provides a summary of annual revenue requirements, PVRR, and 
LCOE for both projects as filed in the original September 29, 2020 petition compared 
to the October 14, 2022 petition. Attachment A includes labels referencing the 
detailed supporting revenue requirement models, provided as Attachments B through 
I. The updated models reflect higher capital costs, COD deferral to 2025, and the 
impact of IRA as described in the October 14, 2022 petition. 
 
B. Tie the workpapers to all cost and benefit numbers cited in the October 

14, 2022 petition, 
 
 Attachments A through I, as noted above, support the LCOEs in the October 14, 
2022 petition. 
 
The following additional attachments are provided in support of other cost and 
benefit numbers cited in the October 14, 2022 petition: 

• Attachment J contains a breakdown of the $89 million in capital cost increases 
with links to the supporting models, 

• Attachment K details the [PROTECTED DATA BEGINS  
PROTECTED DATA ENDS] in PVRR benefits from PTCs preserved on 
the original projects by deferring the repower CODs to 2025, 

• Attachment L is a summary of the [PROTECTED DATA BEGINS  
 PROTECTED DATA ENDS] in PVRR benefits due to the IRA, and 

includes labels referencing the detailed supporting revenue requirement models 
(Attachments E, I, M, and N). 

 
C. Provide updated Encompass modeling and present value of revenue 

requirements (PVRR) and present value of societal costs (PVSC) 
calculations, both on an individual basis and as a total portfolio, as 
required by the January 22, 2021 order,  

 
The Department interpreted the Commission’s January 22, 2021 Order as requiring 
updated Encompass modeling on both an individual basis and total portfolio basis.  
The Commission’s Order states: 
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For future repowering petitions that include more than one project, Xcel shall evaluate the 
proposed wind projects both on an individual basis and as a total portfolio. 

 
In this case, the Company is not proposing new repowering projects, but providing an 
update to the costs of two previously-approved repowering projects.  The Company 
disagrees that the Commission Order was intended to require additional Encompass 
modeling in this circumstance. 
 
Further, while the Department does not indicate another basis for its 
recommendation beyond the Commission’s Order, the Company notes that additional 
Encompass analysis would provide little value to this proceeding, while creating 
further demands on limited resources and potentially resulting in delay.  The increased 
capital costs and offsetting benefits of the IRA significantly reduce the annual revenue 
requirements of Border Winds and Pleasant Valley.  The annual revenue requirements 
are used as inputs to the Encompass model, but do not impact the optimization or 
dispatch of Encompass.  Therefore, a change in revenue requirements does not 
require re-modeling to assess the impact.  A change in the present value of revenue 
requirements has the same impact on the modeling results.1   
 
The Encompass modeling conducted as part of our September 29, 2020 petition for 
approval of the repower portfolio resulted in estimated net benefits of $260 million in 
customer savings on a present value of societal cost (PVSC) basis, and $163 million 
on a present value of revenue requirement (PVRR) basis.  Our October 14, 2022 
pricing update discussed changes to the costs of Border Winds and Pleasant Valley, 
which are further supported in the response to part A and B, above.  The net impact, 
as shown in Attachment A, is a further reduction in the Company’s revenue 
requirement of approximately $200 million on a present value basis for Border Winds 
and Pleasant Valley, compared to what the Commission previously approved.2  As 
noted above, such a change in revenue requirements would not impact the dispatch or 
optimization of the Encompass model.   

 
D. Explain how any new types of transfer of credits to third parties would 

affect revenue requirements offsets for PTCs relative to pre-IRA,  
 

The cost associated with transferring credits to third parties will be netted against the 
PTC benefit that is passed on to customers. The Company modeled the cost at 
[PROTECTED DATA BEGINS  PROTECTED DATA ENDS] of the 

 
1 This assumes the same discount period and rate are used. 
2 The total benefits of the repower portfolio will increase further as the IRA will also reduce the revenue requirement for 
Nobles and Grand Meadow.  
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PTC, which we believe is reasonable.  However, we will learn more about the cost to 
transact as the market for selling credits develops. Prior to the IRA, there was no 
ability to transfer credits. Instead, customers would receive the PTC benefit net of the 
cost to carry the PTC in rate base until the Company could utilize the credits to offset 
taxable income. 
 
E. Explain how ratepayers would benefit from any new types of transfers of 

credits to third parties,  
 
The transfer of credits to third parties will replace the need to carry unused credits in 
rate base due to the Company’s current inability to utilize credits to offset taxable 
income. Having the Company carry unused PTCs is expected to have a significantly 
higher cost to customers than the cost to transfer the credits. 
 
F. Precisely explain under what section (45 or 45Y) the new projects would 

receive PTCs, what PTC levels are expected, and the uncertainty 
regarding the level of PTCs,  

 
Both projects would receive PTCs under Sec 45 at the full PTC rate, which is 
currently 2.75 cents per kilowatt hour. If the projects are placed in service by the end 
of 2025, the only remaining uncertainty is with respect to potential bonus PTCs for 
domestic content and the resources being in an energy community. We are awaiting 
US Department of Treasury/Internal Revenue Service (IRS) guidance and working 
with our suppliers to determine the projects’ applicable domestic content. We are also 
awaiting IRS guidance regarding energy community qualification requirements; 
however, at this time, it does not appear that the Border Winds and Pleasant Valley 
repowers are in energy communities.   

 
G. Explain and quantify to what extent the value of PTCs underlying 

benefit estimates depends on the prevailing wage and apprenticeship 
provisions or bonus credit provisions related to energy communities or 
domestic content,  

 
Both projects began construction in 2021, before the passage of the IRA. Under the 
applicable IRS continuous construction safe harbor, if the Projects are placed in 
service by the end of 2025, they are not subject to the prevailing wage and 
apprenticeship provisions. We are awaiting further guidance from the IRS regarding 
energy community qualification requirements; however, it appears that neither of 
these projects are in energy communities. We also do not yet know if the projects will 
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qualify for the domestic content bonus PTC, as the IRS has not yet defined the 
qualifications for domestic content bonus. We are awaiting guidance from the IRS 
and are working with our suppliers to determine domestic content. Currently, our 
estimates only include the full PTC benefit (currently $27.50/MWh) and assume that 
the projects do not qualify for bonus credits. 

 
H. (1) Explain and quantify the uncertainty in PTC estimates related to the 

inflation adjustment factor, and (2) Explain the “uncertainty in the 
language surrounding the inflation adjustment factor and the resulting 
PTC value for credits beginning in 2022,” 

 
There is no longer uncertainty as to the inflation adjustment factor methodology 
applicable to these projects. The IRS issued Announcement 2022-23 on November 
10, 2022, in which it affirmed the applicability of the new inflation adjustment 
rounding mechanism to projects that are placed in service after 2021.3 The 2022 PTC 
rate for these newer projects, which would apply to Border Winds and Pleasant Valley 
with an adjustment for inflation, is 2.75 cents per kilowatt hour, while the 2022 PTC 
rate for projects placed in service before 2022 remains at 2.6 cents per kilowatt hour.  
 
I. Explain how delaying construction to 2025 or 2026 generates additional 

PTCs,  
 
The 10 years of PTC eligibility for the existing facilities expires in November 2025 for 
Pleasant Valley and December 2025 for Border Winds. The Company’s initial planned 
repower COD of December 2024 would result in foregoing the final year of PTCs 
currently in place for both projects. Delaying construction and COD to 2025 would 
allow the Company to preserve a significant portion of the final year’s PTCs, with 
some PTCs forfeited during the construction period as wind turbines are taken offline 
to be repowered. Delaying further into 2026 would allow the Company to preserve 
100 percent of the final year’s PTCs. However, the Company needs further IRS 
guidance to determine if a delay into 2026 would qualify the projects for the full PTC 
under the IRA, as described in the response to question J below.     

 
J. Explain why the projects need to be placed in service by the end of 2025 

to satisfy certain PTC requirements and explain which requirements 
Xcel is referring to and whether these are the safe harbor requirements,  

 

 
3 https://www.irs.gov/pub/irs-drop/a-22-23.pdf 

https://www.irs.gov/pub/irs-drop/a-22-23.pdf
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The projects began construction pre-IRA in 2021 when prevailing wage and 
apprenticeship requirements were not applicable. Once a project begins construction, 
it also must continue construction activities. If a project is placed in service within a 
certain number of years (usually four years), the IRS presumes that continuous 
construction has occurred. This is the continuous construction safe harbor. For 
projects that began construction in 2021, the continues construction deadline is the 
end of 2025. Since these two repower projects began before the passing of the IRA 
and are planned to be placed in service prior to the expiration of the continuity safe 
harbor in 2025, the new prevailing wage/apprenticeship requirements remain 
inapplicable.  

 
If, instead, the projects are placed in service after 2025, whether they qualify for the 
full PTC (currently at 2.75 cents per kilowatt hour) 4 might depend on if all our 
contractors will adhere to the prevailing wage/apprenticeship requirements of the 
IRA throughout the construction period and during the 10-year PTC period. We are 
expecting guidance from the Treasury/IRS to address situations where a project 
began construction pre-IRA but was not placed in service prior to the expiration of 
the current continuous construction safe harbor. The question is whether a project 
with this construction timeline would be subject to the prevailing 
wage/apprenticeship provisions to qualify for the full PTC rate. If the IRS provides 
favorable guidance, we might be able to delay these projects into 2026, if beneficial, 
without risking loss of the full PTC rate.  

 
K. Provide updated information on when precisely the repowering is 

expected to occur, how long it will take, and the expected production 
cuts during construction,  

 
The timelines of the Border Winds and Pleasant Valley repowers have been aligned to 
maximize the PTCs at each site. The Site Permit Amendment for each project was 
verbally approved by the respective commissions in Minnesota and North Dakota on 
October 27, 2022.  Both projects are currently scheduled to begin repowering in Q2 
2025.  If favorable, we may start civil activities, such as the laydown yard or road 
improvements, in the year prior to repowering, provided further unanticipated federal 
tax law changes do not affect the schedule.  Xcel Energy has not selected a contractor 

 
4 Note that the IRA establishes a new, lower “base rate” ($0.003/kWh in 1992 dollars) and provides a 5x multiplier for 
projects that satisfy the prevailing wage and apprenticeship requirements. Therefore, the full value of the PTC referenced 
above is based on the base rate times the 5x multiplier – $0.015/kWh – which equates to $0.0275 when adjusted for 
inflation. See: https://www.mcguirewoods.com/client-resources/Alerts/2022/8/inflation-reduction-act-tax-credits-for-wind-projects 
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for either project, and as such, a finalized sequence is not likely to be known until 
2024.  However, for comparison, we utilized the information from our most recent 
repowering project at Nobles.  The Nobles project required a downtime of 21 days 
per turbine - plus an allowance for wind/weather days if applicable. 
 
L. Provide an update on the current production of the facilities and any 

current construction or repowering activities,  
 
Currently, there are no repowering construction activities at either site.  As previously 
mentioned, we may start civil activities, such as the laydown yard or road 
improvements, in 2024; however, Xcel Energy has not selected a contractor for either 
project, and as such, a finalized sequence is not likely to be known until 2024.  
Construction and repowering activities are currently scheduled to begin in Q2 2025. 
 
M. Explain the open builder’s insurance claims cited on page 6 and why 

builder’s insurance has increased by over 20 times from what the 
Company originally forecasted,  

 
Over the past four to five years, property insurance markets have experienced 
numerous claims, which have impacted the premiums for current and future projects. 
The Company has not escaped the impacts of rising premiums, and has additionally 
filed insurance claims on our wind farms, making the original insurance estimate of 
[PROTECTED DATA BEGINS  PROTECTED DATA ENDS] for 
both Projects is no longer attainable. The [PROTECTED DATA BEGINS 

 PROTECTED DATA ENDS] estimated premium we 
reported in our October 14, 2022 supplemental filing in this docket was based on past 
insurance placements. Since that placement, the Company changed insurance brokers 
and utilized them on an early October insurance placement. Based on that result, we 
are now estimating the insurance cost for both projects to be [PROTECTED 
DATA BEGINS  PROTECTED DATA ENDS].  This changes the 
cost increase of Border Winds and Pleasant Valley from [PROTECTED DATA 
BEGINS  PROTECTED DATA ENDS] to [PROTECTED DATA 
BEGINS  PROTECTED DATA ENDS]. 

 
N. Explain whether Xcel included any forecasted Border Winds and 

Pleasant Valley revenue requirements in its recovery request in Docket 
No. E002/GR-21-630 and explain how this updated petition affects that 
docket,  
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The Company is not seeking to recover any costs associated with the repowering of 
Border Winds or Pleasant Valley in its pending electric rate case in Docket No. 
E002/GR-21-630.  Specifically, although the Company included forecasted Border 
Winds and Pleasant Valley revenue requirements in our MYRP forecast, all those 
costs were removed through our RES Rider removal and are not being requested as 
part of MYRP costs of service.  Therefore, any changes that have occurred since filing 
will have no impacts on our rate case.5,6 
 
O. Provide a narrative explaining the annual difference in expected PTCs 

and an explanation of whether the new credits include any changes for 
the sale or transfer to third parties,  

 
The Company’s initial filing included PTCs for both projects at an expected 60 
percent qualification level (2020 rate of $15.00/MWh adjusted for inflation 
thereafter), and costs for carrying unused PTCs in the rate base. With the passage of 
the IRA, we currently anticipate that the projects will qualify for the full credit (2022 
rate of $27.50/MWh adjusted for inflation thereafter).  Additionally, we assume the 
benefit of avoiding the cost to carry PTCs by transferring the credits, net of an 
estimated [PROTECTED DATA BEGINS  PROTECTED DATA 
ENDS] cost to transfer credits.  

 
P. Explain any anticipated risks (with additional inflation, supply chain 

issues, workforce issues, land issues, etc.) with delaying construction 
from 2024 to 2025,  

 
As with any project, we see several risks, including inflation and workforce, land, 
environmental, and interconnection issues.  Our current assessment is that these risks 
are not sufficiently material to warrant starting the repowering before 2025, as they are 
difficult to quantify, and they do not outweigh the benefits of prolonging the PTCs. 

 
5 2022-2024 MYRP Workpapers (Docket No. E002/GR-21-630), Volume 4, Section VIII: Adjustments, Tab A44, 
October 25, 2021.   
6 In the Matter of the Application of Northern States Power Company for Authority to Increase Rates for Electric 
Service in Minnesota, Direct Testimony and Schedules, Benjamin C. Halama (Docket No. E002/GR-21-630), Section 
VII, subpart D, item 25 and Section VIII, subpart A, item 1, October 25, 2021. 
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Securing an agreement with Vestas early in the project (by 1Q 2023) mitigates the 
supply chain risks.7 
 
Q. Provide detail on cost changes as a result of contractor changes, 

including any changes to any costs paid to Vestas, 
 
Xcel Energy signed a safe harbor agreement with Vestas in 2021.  The Turbine Supply 
Agreement for the remainder of the wind turbine components has not yet been 
executed.  We anticipate that execution of the Turbine Supply Agreement will occur 
after approval of this petition. 
 
Xcel Energy has not yet signed an agreement with any contractor.  The procurement 
process for this will begin after the Turbine Supply Agreement is executed. 

 
R. Explain whether the Company anticipates any effects on transmission 

issues resulting from anticipated project changes. 
 
We do not foresee any adverse effects due to impacts on the transmission system, as 
wind repowerings have a very low probability of requiring mitigation. To comply with 
MISO Tariff and Business Practice Manual provision, replacement of an existing 
facility is required to have de minimis impact on the grid.  When grid changes are 
submitted to MISO, a reliability assessment is performed to determine impact. Unless 
there is a significant change (like switching fuel type or decreased output) these are 
generally found to have insignificant impacts.  If MISO determines a change to the 
grid represents a material modification, that change would be required to enter the 
MISO Generator Interconnection Queue to address those changes8. Beyond this 
requirement, mitigation of impacts from transmission limitations leading to 
congestion are actively being developed and implemented by the Company.  As 
discussed in our Informational Filing on November 10, 2022 in Docket No. E002/M-
20-620, the Company has recently completed several near-term congestion and 
curtailment mitigation efforts, which increased overall system capability and decreased 
curtailments.  The Company also has several ongoing efforts to mitigate and reduce 
curtailments in the near-term (such as Grid Enhancing Technologies), the mid-term 

 
7 The Vestas contract timeline and risk mitigation is the reason we have asked for a decision by March 2023. 
8 MISO Business Practice Manual 015: https://cdn.misoenergy.org/BPM%20015%20-
%20Generation%20Interconnection49574.zip 
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(low cost, high impact system upgrades), and the long-term (MISO Long Range 
Transmission Planning projects). 

 
CONCLUSION 

 
The Company has worked diligently to keep the Border Winds and Pleasant Valley 
Projects moving forward amid cost, technical, and logistical challenges, which are 
occurring in an inflationary environment, and to maximize PTCs and IRA benefits to 
combat these pressures.  These Projects have value for our customers, and it is critical 
to keep our entire portfolio of wind repowering projects on track to meet approved 
resource needs. Additionally, the Projects will generate approximately 250 well-paying 
union construction jobs, maintain existing permanent jobs, and meet the requirements 
outlined in the economic relief and recovery docket. For these reasons, and the merits 
previously discussed in the record, the Projects are in the public interest, and the 
Company respectfully requests that the Commission: 
 

• Approve the updated pricing for the Projects discussed in this Petition, as 
reasonable and in the public interest; and,  

• Continue to allow the Company to pursue cost recovery for our Wind 
Repowering Portfolio, including the Border Winds and Pleasant Valley 
Projects, in a future Renewable Energy Standard (RES) Rider filing.  

 
Dated: November 28, 2022 
 
Northern States Power Company 



       Docket No. E002/M-20-620 
Reply Comments 

Attachments 
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Please note, Attachments A through N to this filing contain information 
classified as trade secret pursuant to Minn. Stat. § 13.37 for the above-noted 
reasons and are marked as “Not-Public” in their entirety.  Pursuant to Minn. R. 
7829.0500, subp. 3, the Company provides the following description of the 
excised material:  
 
Attachment A: 

1. Nature of the Material:  A live, Microsoft Excel file that provides a 
summary of annual revenue requirements, PVRR, and LCOE for both 
projects as filed in the original September 29, 2020 petition compared to 
the October 14, 2022 petition 

2.   Authors:  The attachments were prepared by the Company’s Corporate 
 Development personnel. 
3.   Importance:  This data includes confidential cost information. 
4.   Date the Information was Prepared:  Fall 2022 

 
Attachments B through I: 

1.   Nature of the Material:  The attachments are supporting revenue 
requirements models provided in live Excel spreadsheet format.  

2.   Authors:  The attachments were prepared by the Company’s Corporate 
 Development personnel. 
3.   Importance:  This data includes confidential cost information, and the 

Company considers the models as proprietary in their design. 
4.   Date the Information was Prepared:  Fall 2022 

 
Attachment J: 

1.   Nature of the Material:  A live, Microsoft Excel file providing a 
breakdown of the capital cost increases.  

2.   Authors:  The attachments were prepared by the Company’s Corporate 
 Development personnel. 
3.   Importance:  This data includes confidential cost information. 
4.   Date the Information was Prepared:  Fall 2022 

 
Attachment K: 

1.   Nature of the Material:  A live, Microsoft Excel file detailing 
production tax credits information. 



       Docket No. E002/M-20-620 
Reply Comments 

Attachments 
 

 

2.   Authors:  The attachments were prepared by the Company’s Corporate 
 Development personnel. 
3.   Importance:  This data includes confidential production and PTC 

information. 
4.   Date the Information was Prepared:  Fall 2022 

 
Attachment L: 

1. Nature of the Material: A live, Microsoft Excel file providing a 
summary of the benefits due to the IRA. 

2. Authors: The attachments were prepared by the Company’s Corporate 
Development personnel. 

3. Importance: This data includes confidential cost information. 
4. Date the Information was Prepared: Fall 2022 

 
Attachments M and N: 

1. Nature of the Material: The attachments are supporting revenue 
requirements models provided in a live Excel spreadsheet format. 

2. Authors: The attachments were prepared by the Company’s Corporate 
Development personnel. 

3. Importance: This data includes confidential cost information, and the 
Company considers the models as proprietary in their design. 

4. Date the Information was Prepared: Fall 2022 
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