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Should the Commission accept Xcel’s 2018 Integrated Distribution Plan, or take some other 
action? 

 

As a result of on‐going utility filings for recovery of grid modernization costs (e.g. rate cases, 
cost recovery riders, and miscellaneous filings) and a comprehensive Commission investigation 
process1, it became apparent to the Commission (in 2017) that distribution system planning 
was necessary to understand the need, cost, and benefits of forthcoming distribution system 
investments. These investments have a significant cost and long term implications for the 
power system. The Commission determined that these investments should be a discussed in a 
proactive, transparent, comprehensive forum, rather than on an isolated basis in a stand‐alone 
utility filing.  
  
With parties’ general agreement, the Commission’s August 30, 2018 Order2 directed Xcel 
Energy (Xcel or the Company) to file an Integrated Distribution Plan (IDP) which was intended 
to ensure distribution system investments are being made to maintain safe, reliable and 
affordable service for customers.3  The IDP process required Xcel to hold at least one 
stakeholder meeting prior to filing the report and file information on: A) baseline distribution 
system financial, system, and distributed energy resource (DER or DG) deployment data; B) 
hosting capacity information; C) DER forecasting and scenario analysis, D) distribution system 
modernization and infrastructure investment plans, and E) non‐wire (non‐traditional 
alternatives analysis.4 
 
The Commission’s 2018 Order noted that distribution system planning should be guided by the 
following principles and objectives:  
 

 Maintain and enhance the safety, security, reliability, and resilience of the electricity 
grid, at fair and reasonable costs, consistent with the state’s energy policies.  

 Enable greater customer engagement, empowerment, and options for energy services.  

                                                       
1 Docket No. E999/CI‐15‐556 
2 MN PUC, Order Approving Integrated Distribution Planning Filing Requirements for Xcel Energy (August 30, 2018), 
Docket No. E002/CI‐18‐251. (2018 IDP Filing Requirements Order, or 2018 Order) 
3 Id. Pg. 3. The Commission also required other rate‐regulated utilities to file IDPs, specific to their utility 
circumstances and designed with a process to allow the plans and planning requirements to evolve over‐time with 
the evolution of each utilities’ system modernization efforts, see Dockets 18‐253, ‐254, ‐255. 
4 Id., Minnesota Integrated Distribution Planning Requirements for Xcel Energy. Attached at p.6 ( pp.1‐7) 



P a g e  |  4  

 Staff  Brief ing  Papers   for  Docket  No.  E002/CI ‐18 ‐251  
 
 

 Move toward the creation of efficient, cost‐effective, accessible grid platforms for new 
products and services, with opportunities for adoption of new distributed technologies.  

 Ensure optimized use of electricity grid assets and resources to minimize total system 
costs.  

 Provide the Commission with the information necessary to understand Xcel’s short‐term 
and long‐term distribution system plans, the costs and benefits of specific investments, 
and a comprehensive analysis of ratepayer cost and value.  

 
On November 1, 2018, Xcel Energy filed its first IDP (and the first IDP in the state).  
 
On November 19, 2018, the Commission issued a notice seeking on comment on whether it 
should accept or reject Xcel’s 2018 IDP, whether the plan achieved the planning objectives 
outlined in the filing requirements, if any adjustments should be made to future filing 
requirements; and whether there were any other issues or concerns.  
 
By February 22, 2019, initial comments were received by: 
 
 

 Center for Energy and the Environment 
(CEE)  

 Citizens Utility Board of Minnesota (CUB) 

 City of Minneapolis5 

 Clean Energy Economy Minnesota (CEEM) 

 Clean Energy Grid Alliance, Minnesota 
Center for Environmental Advocacy, Sierra 
Club, and the Union of Concerned Scientists 
(jointly, the Clean Energy Organizations, or 
CEOs) 

 Department of Commerce – Division of 
Energy Resources (Department) 

 Fresh Energy 

 Interstate Renewable Energy Council (IREC)  

 Kandiyo Consulting, LLC (Kandiyo)  

 Office of the Attorney General, Residential 
Utilities Division (OAG) 

 Suburban Rate Authority (SRA) 

 Xcel  

 
By March 29, 2019, reply comments were received by:  
 

 CUB 

 Department 

                                                       
5 City of Minneapolis comments were received by eDockets on February 25, 2019. 

 Fresh Energy 

 Xcel  
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On November 1, 2018, Xcel filed its first IDP. This IDP was the first distribution system plan filed 
in Minnesota and one of the first plans of this comprehensive of a scope filed nationally (outside 
of Hawaii, California, and New York).   
 
Xcel’s IDP covered a broad range of topics, touching on, or fulfilling the requirements outlined by 
the Commission. 6  In areas in which the report fell short, or were Xcel was unable to provide the 
information, it provided reasons why.7 Xcel had a compressed timeframe to file this IDP, and did 
so without examples or past practice to guide them. Staff is appreciative of both Xcel’s 
willingness to provide the report on this timeframe and of its comprehensive nature.  
 
While parties raise issues with areas of the report that could be improved upon, expanded upon, 
or modified in several ways, staff believes that what Xcel has filed is a notable first IDP.  Most all 
parties outright recommend the Commission ‘accept’ the IDP (and have positive comments 
relating to this endeavor). No parties recommend rejection and many have suggestions for 
improvements or areas in which it believes additional information would be beneficial. 
 
Staff, the Commission generally, and stakeholders, now have a broader understanding of the 
larger picture of Xcel’s grid modernization strategy and long‐term plans. Staff believes the IDP 
has foundationally advanced understanding and planning in two areas: 1) grid modernization 
implementation plans and 2) creation of the framework for on‐going distribution system 
planning.   
 
First, in the short term, stakeholders have a better understanding of how and when Xcel intends 
to modernize its distribution system, in what order, and a high‐level understanding of Xcel’s 
reasoning. Second, for the longer‐term, the information filed provides the Company’s insights on 
future work around distribution system planning, on how to value system and third‐party 
resources, and on when and how to consider alternatives.  All of which help to break down the 
information asymmetries between the utility and stakeholders. Staff also believes the IDP has 
done so largely consistent with the Commission’s distribution system guiding principles.  
 

                                                       
6 Xcel 2018 IDP, Attachment A (pp. 1‐4) provides an index of the Commission’s IDP filing requirements and where to 
find Xcel’s response in the IDP document.  
7 “For filing requirements which Xcel claims is not yet practicable or is currently cost‐prohibitive to provide, Xcel shall 
indicate for each requirement: 1. Why the Company has claimed the information is not yet practicable or is currently 
cost‐prohibitive; 2. How the information could be obtained, at what estimated cost, and timeframe; 3. What the 
benefits or limitations of filing the data in future reports as related to achieving the planning objectives; 4. If the 
information cannot be provided in future reports, what information in the alternative could be provided and how it 
would achieve the planning objectives.” 
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The OAG explained:8  
 

The IDP does not, on its own, achieve any of [the IDP Principles]. What the IDP does do is 
provide the Commission and other parties with information that is necessary to move 
forward on those goals.  
 
It is sometimes difficult to see what specific use the IDP information can be put to, but at 
the very least it provides benefit by increasing the level of information shared between 
the utility, the Commission, and other parties. For example, the IDP filing has helped OAG 
staff familiarize themselves with more aspects of how Xcel develops budgets and plans 
distribution investments. The IDP similarly provides information about Xcel’s plans to 
expand distributed resource forecasting, and develop new grid technologies and software 
solutions. This information may be of specific use in future proceedings, but even if it is 
not, the regulatory system benefits by increasing the knowledge base of those who 
participate. As the electric industry becomes more complex and interconnected, it will be 
necessary for regulators and parties, like the OAG, to keep pace by deepening their 
understanding of the utility. The IDP is a tool that can be put towards that objective. 

 
CUB noted:  
   

CUB places high value in the plans required of utilities by the Commission. These plans 
provide insight into the direction of utility decision making and allow organizations like 
CUB, the ability to target limited resources to create a robust and informed record for the 
Commission. Within these plans and the processes surrounding them, are the basis for 
consumer protections. The associated analysis, and their integrated and comprehensive 
nature, create a framework in which consumer benefit is best understood and 
supported.9 
 

As noted, and intended through creation of the IDP Requirements by order, it is anticipated that 
use of the data, the filing requirements, and other facets of the IDP process will change. Parties’ 
comments, including Xcel’s, identify requests for modified filing requirements (e.g. frequency, 
due dates, content requirements) discussed later in this paper. Last, staff is appreciative of all 
stakeholder time spent on reviewing and providing comments on this IDP. 

 

Staff has outlined this briefing paper in two parts: first, a summary of the IDP, structured using 
the Commission’s five main filing requirement categories, and second, a discussion of areas of 
interest by parties, under ‘Areas of Interest and Staff Discussion’.  The five topic areas are noted 
below in the order they exist in the Commission’s requirements, however, for the overview 
section, staff discusses ‘Long‐Term Distribution System Modernization and Infrastructure 

                                                       
8 OAG Initial, p. 2 
9 CUB Reply, p. 5 
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Investment Plans, first. This section discusses two Xcel‐proposed initiatives that provide a 
foundational understanding for the rest of the IDP.  
 
The five categories of the IDP: 
 

 Baseline Data (System, Financial and DER) 

 Hosting Capacity/Interconnection 

 DER Scenario Analysis 

 Long‐Term Distribution System Modernization and Infrastructure Investment Plans 

 Non‐Wires (Non‐Traditional) Alternatives 

 

 

Prior to reviewing individual sections of the IDP, staff believes there are two foundational 
initiatives discussed in the IDP that provide a baseline understanding of the future system 
envisioned by Xcel and the IDP:  
 

 Advanced Grid Intelligence and Security  

 Incremental Customer Investment  

Both of these initiatives relate to significant changes to Xcel’s system and are of a significant cost.  
Combined, staff understands capital costs of these investments to have an estimated cost of 
$766‐916 million dollars throughout Xcel Energy’s 5 year Action Plan.10 Xcel’s Advanced Grid 
Intelligence and Security (AGIS) Initiative includes:  
 

 Advanced Distribution Management System (ADMS)11  

 Advanced Metering Infrastructure (AMI) 

 Field Area Network (FAN) 

 Fault Location, Isolation, and Service Restoration (FLISR) 

Parties raised concerns related to the AGIS Initiative regarding the (level of) cost benefit analysis 
provided in this IDP, the timing and utilization of customer facing benefits of the investments 

                                                       
10 AGIS costs between $632‐822 million: AMI and FAN $450‐600m ($100m+ for O&M), FLISR $66m, ADMS $69.1m, 
and the spending classified under ICI or System Expansion, Upgrades for Reliability and Power Quality are increases 
of roughly $90 million for the years 2021 and 2022, and increases thereafter of differing amounts. See Xcel Response 
to OAG Information Request, 67, Exhibit 1 of OAG initial comments. 
11 Xcel IDP, p. 117. Cost recovery for portions of ADMS is being discussed in Docket No. E002/M‐17‐776 and M‐17‐
797.  As described in that docket, ADMS is designed to monitor and operate the entire electric distribution network 
efficiently and reliably. ADMS core functions and application will provide an integrated operating and decision 
support system to assist control center operators, field personnel, and engineers. Core software functions: 
distributed network modeling, supervisory control and data acquisition (SCADA) monitoring and control, and 
unbalanced load flow and network topology processing. 
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(versus utility facing), and questions surrounding facets of the sub‐investments (e.g. AMI, FAN, 
FLISR).  This issue is discussed in more detail below. 
 

i. Incremental Customer Investment Initiative 
 
Xcel noted in its filing that it has developed an Incremental Customer Investment (ICI) Initiative, 
which includes 1) expansion of existing Xcel programs and 2) new Xcel programs. Xcel notes its ICI 
initiative is necessary to continue to meet the needs of its customers ‐ needs of enhancing safety, 
reliability, and resiliency of the system that enables customer choice and adoption of DER (such 
as electric vehicles).12  In response to OAG Information Requests (IRs), it appears that the ICI 
costs are an incremental addition of $80‐90 million in each year, 2021 and 2022, and a $30 
million increase in 2023 ‐ costs over and above the historic annual distribution spend in this 
category.13  This is discussed in more detail later in this paper. 

 

i. Baseline System Data 
 
The baseline system data section provided information on Xcel’s distribution system as it exists 
today.14 This information aides in the understanding of Xcel’s distribution system, first ‐ 
fundamentally – since the Commission has had little to any information on the distribution 
system historically, and second, as a baseline, prior to advanced grid technology modifications. 

 
Information included percentage of substations and feeders with monitoring and control 
capabilities (61 percent of substations serving 90 percent of customers), existing system visibility 
and measurement (varies by location), total distribution substation capacity in kVA (14,873 
MVA)15, total miles of overhead and underground distribution lines (14,968 miles overhead and 
11,297 miles underground)16, total system DER (617 MW operational, 398 MW queued)17, among 
many other system details that will help understand changes overtime.18  

 
ii. Baseline Financial Data 

 
The baseline financial section provided information on historic distribution system spending, 5‐
year future spend projections, planned distribution capital projects, among other items. Xcel 
provided baseline financial data on current distribution spend, budgets, and the internal process 
used for developing the budgets.19  

                                                       
12 Xcel 2018 IDP, p. 92 
13 OAG Initial, p. 7 
14 Xcel 2018 IDP, pp. 28‐38 
15 Xcel 2018 IDP, p. 37 
16 Xcel 2018 IDP, p. 38 
17 Xcel 2018 IDP, p. 183; Data as of September 2018. 
18 Xcel 2018 IDP, pp. 32‐38; 182‐187 
19 Xcel 2018 IDP, p. 56 
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Below are figures from the Financial Data section of the IDP (again, among many other details) 
that outline a five‐year Historical Distribution System Capital Profile ($907.2 million) and a five‐
year Budgeted Distribution System Capital Profile (future) of ($1.568 billion).  Xcel noted that 
the estimated future capital and operations and maintenance (O&M) budgets do not include 
costs associated with Xcel’s Advanced Grid Intelligence and Security Initiative (AGIS) (as those 
cost are presented separately as a holistic initiative), nor does it include future AMI investment 
under the metering category, or contributions in aid of construction (CAIC).20  However, as 
noted above, the projected budget does includes the ICI Initiative. 

                                                       
20 Xcel 2018 IDP, pp. 17‐79  
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iii. Baseline DER Data 
 
Xcel was required to provide baseline information on current DER deployment by type, size, and 
geographic dispersion, areas of existing or high DER penetration, among other general 
information on DER adoption in its service territory.  

 



P a g e  |  11  

 Staff  Br ief ing  Papers   for  Docket  No.  E002/CI ‐18 ‐251  
 
 

Generally, Xcel noted that DER penetration is still low and was anticipated to remain relatively 
stable in the near‐term.21 Xcel noted it has time to integrate various forecast levels of DER and it 
is evaluating enhanced planning tools to do so, however, Xcel again cautioned that adequate 
forecasting tools have not reached full commercial deployment. Xcel noted it believes that 
forecasting is a function that serves the basis of the distribution system planning and must be 
more fully developed to enable to enable more advanced planning and decision making.22  
 
Total DER on Xcel’s distribution system as of September 2018:23 

 

 
 

In Section XI.C of the IDP, Xcel discusses the state of the state of distribution system forecasting, 
noting that, “[Xcel’s] initial steps to enhance [its] forecasting capabilities are to include DER into 
bulk system forecasts, move to forecast the intrinsic (i.e., not utility program‐driven) market 
adoptions of solar PV, and evaluate and implement tools to identify more granular inputs of DER 
on load forecasts.”24 Additional DER forecasting is discussed in the DER Scenario Analysis section 
below. 

 

The IDP hosting capacity filing requirements for Xcel differs from other utilities.  Xcel is required 
to file a Hosting Capacity Analysis (HCA) Report by statute, Minn. Stat. 216B.2425, Subd.  8, which 
is filed annually by Xcel.  
 

                                                       
21 Xcel 2018 IDP, p. 177 
22 Id. 
23 Xcel 2018 IDP, p. 183 
24 Xcel 2018 IDP, p. 189 
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The 2018 HCA Report was filed on November 1, 2018 in Docket No. E002/M‐18‐684. In the 2018 
IDP, Xcel provided a high level overview of the HCA report and how it relates to its system 
interconnection process.25  Staff does not discuss this section further in this paper as the same 
topic will be covered at the Commission’s May 30 Agenda Meeting.    

 

The IDP filing requirements asked that Xcel define and develop conceptual base‐case, medium 
and high DER penetration scenarios on its system. The requirements asked that: 1) Xcel consider 
a reasonable mix of individual DER adoption and aggregated or bundled DER service types, 2) 
that Xcel explain the methodologies, processes, and tools used to come to those forecasts, and 3)  
what future processes or tools may be needed to accommodate DER at the projected 
penetration levels. 
 
Staff notes this was a difficult task to complete and appreciates the information Xcel has 
provided. Staff acknowledges that DER forecasting tools are under development (in the industry 
generally) and many entities (e.g. states, utilities, regional transmission operators, etc.) are all 
working to find reasonable and reliable methods to forecast DER adoption. DER forecasting is an 
emerging industry topic and is likely to achieve steep gains in coming years.  
 
Xcel noted that it believes it has provided information “to the best of its ability” and notes that 
some information, such as studies to inform additional scenarios, are outstanding.26 At pages 
190‐206, Xcel presented its forecasts by DER type and summarized its methodologies used to 
arrive at those forecasts. Xcel forecasted future distributed solar PV, distributed wind, distributed 
energy storage, energy efficiency, demand response, and electric vehicles.  
 
At the levels forecasted, Xcel does not believe that there will be system impacts that it cannot 
manage today, even considering its medium and high distributed solar PV forecasts. Xcel does 
note that the high PV future may have increased impacts in 2028+ (one example being reverse 
power flow) that Xcel believes would be mitigated by the advanced grid features Xcel anticipated 
having on its system by those years.27   
 
This topic area, DER scenario forecasting, was an area of interest for many parties, many of which 
believed that additional work was needed and assumptions made by Xcel would need 
improvement.  This is discussed in further detail below. 
 
 

                                                       
25 Xcel 2018 IDP, pp. 208‐211 
26 Xcel 2018 IDP, p. 190 
27 Xcel 2018 IDP, p. 202 
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The IDP filing requirements asked that Xcel provide a detailed discussion of forthcoming 
distribution system projects that are anticipated to have a total cost of greater than two million 
dollars. For those projects, Xcel was to provide an analysis on how non‐traditional (or non‐wire) 
alternatives compare in terms of viability, price and long‐term value. Additionally, Xcel was to 
provide information on: 1) project types that would lend themselves to non‐traditional solutions 
(or non‐wires alternatives or NWAs – staff uses these terms interchangeably), 2) the timeline 
needed to be able to consider NWAs, 3) the cost threshold where a NWA would be considered, 
and 4) a discussion of a screening process, to be used internally, to allow for NWA consideration. 
 
Xcel provided the requested information at pages 76‐88 of the 2018 IDP. Xcel noted that NWA‐
solutions were a nascent concept only a few years ago, and there has been a rise in the level of 
projects implemented across the United States.28  Xcel noted that while its internal analysis has 
found NWAs not to be a cost‐competitive solution, with advances in technology, they have the 
ability to quickly become a cost competitive option. 29 Staff notes that for this reason, it 
requested through the IDP filing requirements, information on how Xcel can create an internal 
screening process for NWA solutions.  
 
Xcel provided its overview of:  
 

 View on why capacity projects, not mandated or asset health projects, lend themselves to 

NWA solutions30  

 project lead time needed to conduct an NWA review would be three years (which it notes 

would likely shrink over time),31  

 screening criteria applied to consider projects for 2018 IDP discussion (e.g. project type, 

cost, timeline and risk),32  

 one NWA analysis on the Viking Feeder Substation.33 

Overall, this section on NWAs, as well as the level of information Xcel provided on its forthcoming 
distribution system project was an area of ‘high’ interest for many stakeholders for multiple 
reasons. This is discussed in detail below.  
 

                                                       
28 Xcel 2018 IDP, p. 77 
29 Id.  
30 Xcel 2018 IDP, p. 78‐80 
31 Xcel 2018 IDP, p. 83 
32 Xcel 2018 IDP, p. 84 
33 Xcel 2018 IDP, p. 86‐88 
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Common themes emerged from the filing and comments. Some of the topics address IDP content 
that was not summarized above. For each of the topic area below, staff provides discussion of 
the issue, positions by stakeholders, and outlines potential options for the Commission to 
consider. Common themes emerged around the following: 
 
Common themes or issues that arose:  
 

A. Recommendations of Parties 

B. Varying Expectations of the IDP in Year 1 

C. Xcel’s Initiatives and Cost Benefit Analyses 

i. Advanced Grid Intelligence and Security Initiative 

ii. Incremental Customer Investment 

D. Forecasting Assumptions 

E. Non‐Wires/Non‐Traditional Evaluations 

i. Xcel’s 2018 IDP – Non‐Wires or Non‐Traditional 

ii. Locational Net Benefits 

iii. Geotargeting CEE Pilot 

iv. Minneapolis Mandates and NWAs 

F. Distribution System Data 

i. Distribution System Risk Ranking 

ii. Long‐Range Area Studies 

G. Customer and System Data Privacy Plan Development 

H. Modification to Filing Requirements (Annual vs. Biennial, Due Date, Others) 
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Nearly all of the commenting parties recommended the Commission accept Xcel’s 2018 IDP.34 No 
commenters objected. Despite related language already in the IDP filing requirements and Xcel’s 
acknowledgement35, several commenters specifically requested the Commission’s acceptance be 
clarified as not a determination of prudence or reasonableness.36 Additionally, some of the 
recommendations made additional requests for this or future filings: 
 

Commenter  Recommendations 

Xcel Energy37   accept the IDP38 

 require our next IDP be submitted November 1, 2019, then biennially 

thereafter 

 modify the relevant IDP requirement39 as follows: 

“For filing requirements which Xcel claims is not yet practicable or is 

currently cost‐prohibitive to provide, Xcel shall indicate for each 

requirement: 

1. Why the Company has claimed the information is not yet practicable 

or is currently cost‐prohibitive…” 

Fresh Energy   require the Company to make the development of enhanced load and DER 

forecasting capabilities, as well as, tracking and updating of actual feeder 

daytime minimum loads, a high priority in 2019 and include a 

detailed description of its progress in the Company’s next IDP40 

 incorporate NWA best practices in next IDP and prioritize improving 

evaluation and deployment of NWA41 

                                                       
34 Xcel Energy, Fresh Energy, Suburban Rate Authority, City of Minneapolis, Office of Attorney General, Department 
of Commerce, Center for Energy and the Environment, Citizens Utility Board, Clean Energy Economy of Minnesota. 
CGA et al. did not make a recommendation but noted “Xcel’s first IDP is a step in the right direction, but could be 
amended to increase the uptake of non‐wires alternatives and to bring more meaningful information to its 
Integrated Resource Plan.” 
Plan (“IRP”). 
35 Xcel Initial, p. 2 
36 OAG Initial, p. 26; CUB, p. 1; CEEM, p. 3  
37 Xcel Reply, p. 5 
38 Xcel Reply, p.  
39 MN IDP Requirements for Xcel, p. 1 
40 Fresh Energy, p. 3, 10, 11. P. 10 includes related questions Fresh Energy wants Commission to ask Xcel to answer. 
41 Id, p. 4, 7. “… reflect the impact of existing and future DER in planning processes…development of enhanced load 
and DER forecasting capabilities, particularly for electric vehicles… tracking and updating of actual feeder daytime 
minimum loads.”  
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 provide all supporting data, analysis, and assumptions supporting the 0.70‐

1.10 benefit‐cost ratio for AMI, FAN and FLISR; and IVVO and CVR cost‐

benefit analysis as part of its 2019 IDP filing or other future filings42 

 adjust the required IDP filing date such that the Company can incorporate its 

most current information (Q4) in the IDP.43 

 recommends adjustments to enable easier comparisons of past and future 

Company expenditures44 

SRA   Re‐evaluate Xcel service quality standards or levels in light of the promising 

new technologies when approved and implemented. 

City of Mpls   Outline opportunities for enhancements in future plans: expanded 

discussion of the ICI, opportunities for cost‐effective Distribution Deferral 

(NWAs), integration of electrification and distribution level improvements 

(e.g. solar and EV charging) 

OAG45   Order Xcel to provide more information about the increase to System 

Expansion or Upgrade for Reliability and Power Quality beginning in 2021, 

when its plans are more developed; 

 Order Xcel to provide the results of its annual distribution investment risk‐

ranking, and a description of the risk ranking methodology, in future IDPs46; 

 Order Xcel to provide information on forecasted net demand, capacity, 

forecasted percent load, risk score, planned investment spending, and 

investment summary information for all feeders and substation 

transformers, in future IDPs;47 

 Order Xcel to file any long‐range distribution studies it had conducted in the 

past year48; 

 Order Xcel to provide a cost‐benefit analysis for each grid modernization 

project in its 5 year action plan, based on the best information it has at the 

                                                       
42 Id., pp. 5‐6. 12 
43 Id. p. 6 
44 Id, p. 6. “Fresh Energy recommends that the Company provide historic spending information in the same format 
and level of detail as IDP Attachment B… provide historic and forecasted work volumes or units of work (e.g., 
number of new services, miles of line extended, number of new street lights installed, etc.) for each expenditure 
category… provide this detailed level of historic/future expenditures and work volumes in a spreadsheet format with 
all links and formulas intact.” 
45 OAG Initial, pp. 26‐27 
46 Department also recommends, Reply, p. 7  
47 Fresh Energy in Reply at pp. 1‐3 supports this OAG recommendation and provides additional detail. Department 
also recommends, Reply, p. 7  
48 Department also recommends, Reply, p. 9 
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time and including a discussion of non‐quantifiable benefits, and including 

all supporting information; and, 

 Order Xcel to combine the IDP and distribution grid modernization report 

required by Minnesota Statutes section 216B.2425 in future filings during 

odd‐numbered years. 

Department
49 

 Require Xcel to discuss in future filings how the IDP meets the Commission’s 

Planning Objectives, including: 1) an analysis of how the information 

presented in the IDP related to each Planning Objective, 2) the location in 

the IDP Report, 3) analysis of efforts taken by the Company to improve upon 

the fulfillment of the Planning Objectives, and 4) suggestions as to any 

refinements to the IDP filing requirements that would enhance Xcel’s ability 

to meet the Planning Objectives. 50 

 Amend IDP Requirement 3.D.2 as follows: 

For each grid modernization project in its 5‐year Action Plan, Xcel should 
provide a cost‐benefit analysis, based on the best information it has at the 
time and including a discussion of non‐quantifiable benefits and all 
supporting information. 

CEE   Parties and regulators turn focus to how Xcel Energy’s next IDP filing can 

be refined, streamlined and improved. Examples:51  

o Background sections (System Overview, System Planning, Asset 

Health and Reliability Management) reported every 3‐5 years. 

o Additional analysis or description was requested by commenters in 

Grid Modernization, Non‐Wires Alternatives Analysis, and DER 

sections.  

CEEM   consider not only compliance with filing requirements, but other 

outcomes of IDP processes and create communities of practice52 

 Utilize the outputs from the IDP to inform other Commission processes. 

Example: DERs Scenarios should connect with other planning, including a 

requirement to “Indicate whether or not these methodologies and inputs 

are consistent with Integrated Resource Plan inputs.” (IDP filing 

requirements, at page 5)53 

                                                       
49 Department Reply, p.  
50 Department Initial, p. 14 
51 CEE Reply, p. 2 
52 CEEM, pp. 6‐7 
53 Id., p. 3 
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 convene stakeholders or encourage Xcel to acquire resources to define 

objectives of DER adoption forecast tools and methodologies54 

 Future IDP should encompass more creative thinking around future 

applications of electricity (e.g. transportation electrification and 

opportunities to use localized demand flexibility)55 

 Future IDPs should provide more data and transparency on customer 

benefits and more explicit information on cost/benefit methodologies and 

calculations56 

CUB   Request Xcel file additional cost‐benefit and consumer focused 

supplemental information for the 2018 IDP and future filings57 

o How will projected financial benefits be passed on to customers in 

a timely manner (given multi‐year rate case structure)?  

o Will the Company guarantee benefits to levels and timeframes 

that they project?  

o Will carrying costs be included in refined projections?  

o Will the cost of assets removed from service be included in cost‐

benefit projections?  

o Will the Company cover the costs of overruns based on their 

projections?  

o Besides the Company’s preferred plan, will the Company run 

additional scenarios to balance customer direct‐benefits?  

CEOs   Lower the $2m threshold for the NWA for future IDPs to $.5m or $1m58 

 Consider utilizing criteria developed in NY and CA NWA analysis59 

 Improve storage and solar adoption forecast in IDP and IRP60 

 
As highlighted by CEE, the two primary areas where commenters’ expectations seemed to differ 
from Xcel Energy’s IDP detail were: 1) detail and integration of distribution planning with 
transmission and integrated resource planning (e.g. non‐wires alternative analysis and DER 
forecasting); and 2) cost‐benefit analysis of grid modernization and enhanced planning tools 
investments.   

                                                       
54 Id. p. 4 
55 Id, p. 5 
56 IBID 
57 CUB, p. 3.  
58 CGA et al, p. 2 
59 CGA et al, pp. 6‐7 
60 Id. pp. 8‐9 
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Xcel Energy’s IDP describes foundational (Stage 1) investments and include helpful visuals 
addressing the staged approach to enhanced planning analyses61, the evolution of the 
distribution system62, and the timing and pace considerations.63  Ultimately, the Company 
suggests the following “potential progression in planning practices” driven by customer value, 
utility readiness and supporting regulatory frameworks64:  
 

 
 
Xcel provided: 

 
…before a greater integration of distribution planning, transmission planning, and IRP can 
occur, distribution planning will need to become even more granular than it is today to 
address the challenges – and harness the benefits – of DER.65  

 

                                                       
61 Xcel IDP, Figure 55, p. 179. Source: ICF White Paper, The Value in Distributed Energy: It’s all About Location, 
Location, Location by Steve Fine, Paul DeMartini, Samir Succar, and Matt Robison. See 
https://www.icf.com/resources/white‐papers/2015/value‐in‐distributedenergy  
62 Xcel IDP, Figure 56, p. 180. Source: See Modern Distribution Grid, Volume III: Decision Guide, Page 15, U.S. 
Department of Energy Office of Electricity Delivery and Energy Reliability (June 2017). 
https://gridarchitecture.pnnl.gov/media/Modern‐Distribution‐Grid‐Volume‐III.pdf 
63 Xcel IDP, Figure 57, p. 181. Source: Considerations for a Modern Distribution Grid, Pacific Coast Inter‐Staff 
Collaboration Summit by DOE Office of Electricity Delivery & Energy Reliability (May 24, 2017). See U.S. DOE DSPx 
presentation ‐ More Than Smart 
64 Xcel IDP, Figure 73 pp. 241‐242 
65 Xcel 2018 IDP, p. 3 
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In Reply, Xcel Energy responds to a number of the commenters’ recommendations for further 
improvements in future IDPs; as well as, requests for additional information commenters made 
to the Company directly. Xcel asks the Commission to66:  
 

… consider parties’ comments and requests in the context of the planning landscape and 
expert agreement as to the state of the industry, the need to focus on foundational 
capabilities, and the importance of a deliberate, staged approach to increased 
sophistication in planning analyses. 

 
Xcel further notes67:  
 

Collectively, we are building the foundation of integrated distribution system planning in 
Minnesota, like occurred in the past with integrated resource planning. Evolving 
distribution planning processes to be more like resource planning will need to be 
thoughtful and planful, and will take time – yet parties’ Comments appear to expect 
that IDPs should already be “routine” like an Integrated Resource Plan (IRP).  
 

Commenters appear to understand and agree that the IDP “is a first step in the right direction”68 
and “fulfills a foundational purpose in educating regulators and stakeholders.”69 It is the speed of 
evolution of the staged approach where differences begin to emerge: “… the growth in CSGs, 
plummeting cost of DER technology, and the rapid transition to beneficial electrification require 
more urgency by the Company in developing new IDP tools and capabilities.”70  
 
The Department reviewed the IDP in relation to each of the Commission’s guiding principles and 
evaluated whether it believes each had been met by the filing, while not repeated here – and 
staff notes the analysis is in‐depth and thorough – the Department concluded that Xcel’s 2018 
IDP largely met the criteria.71 
 
Depatment review of other commenters’ recommendations  focused on whether such 
modifications: (1) are reasonably likely to result in a benefit for ratepayers and the public 
interest; and (2) can be reasonably incorporated into other utilities’ IDP requirements. 
 
With this understanding of the differing point of views, the Commission will need to consider 
whether to make additional clarifications or filing requirements for Xcel’s 2019 IDP. Prior to filing 
their next IDP, Xcel intends to add stakeholder‐only meetings to specifically discuss NWAs and 

                                                       
66 Xcel Reply, p. 13 
67 Id., p. 2 
68 CEOs et al, p. 1 
69 CEE, p. 3 
70 Fresh Energy Initial, p. 7 
71 Department Initial, p. 4‐11 
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cost benefit analysis issues raised in party comments.  The stakeholder‐only meetings are in 
addition to their Commission‐required 2019 IDP meeting.72 
 
Another foundational issue raised by the OAG: what should be done if the Commission disagrees 
with the plans put forth by Xcel in the IDP?73 
 
At this stage, staff does not believe the Commission needs to take action on the OAG’s question. 
As articulated in the filing requirements, the Commission’s acceptance of the IDP does not 
constitute prudency in any way. As Xcel argued, the plans put forth in the IDP are ‘high‐level’ 
planning in nature and “false precision will not make preliminary plans more closely mirror final 
plans”.74  Xcel, also noted, “the level of information we provide should be commensurate with 
where we are in terms of our strategy, investment certainty, and in relation to other regulatory 
processes intended to assess prudency, reasonableness, and cost recovery.”75 
 
Due to the preliminary scope of the IDP, if the Commission has concerns or would like additional 
information, it could discuss its concerns with Xcel or ask Xcel for more information either as a 
supplement to the current IDP, or, as information the Commission would seek to be filed when 
Xcel seeks cost recovery of investments.  
 
Additionally, staff views two separate issues – first, how much and fast does Xcel need to invest 
in grid modernization technologies ‐ and for what purpose and use, and second how it will utilize 
future technology in distribution system planning (valuation, NWAs, etc.)  The answer to the 
OAGs question may vary in each of these scenarios, and the answer may evolve over time and 
with IDP iterations. 
   

                                                       
72 Xcel Reply, pp. 5, 10 
73 OAG Initial, pp. 3‐4 
74Xcel Reply, p. 8 
75 Xcel Reply, p. 9 
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i.   Advanced Grid Intelligence and Security Initiative  
 

In response to changing customer demands and technological advances, Xcel developed the AGIS 
initiative to implement a series of foundational distribution system communication and metering 
systems, software platform(s), and various system hardware components. The foundational 
investments to be implemented in the near term (through 2023), as described in Xcel’s previous 
2015 and 2017 Grid Modernization reports and in the IDP, include ADMS, AMI, FAN and FLISR.76 
The AGIS foundational elements lay the groundwork for future advanced capabilities, such as 
those shown below.  Xcel discusses potential advanced systems and future operational 
management beginning at page 150 of the IDP, detailing preliminary customer, operational and 
planning data strategies and security. At page 156, Xcel provides its ‘View Into the Future for 
Customers’ section providing an overview of proposed home area network (HAN) connections to 
Xcel’s AMI and FAN, and a proposed Demand Response Management System (DRMS) to enable 
new capabilities for demand response.  Additionally, Xcel outlines other future programs relating 
to IVVO and data analytics generally (including data management and warehousing).   
 
AGIS Costs 
 

Xcel provides a detailed description of the AMI, FAN, and FLISR proposals that offer a high‐level 
look at potential future benefits these investments could unlock, but assigns no concrete value or 
analysis. 77,78  AMI and FAN combined is anticipated to have capital costs of $450‐600 million 
(additional O&M costs of $110‐150 million) and be rolled out by 2023‐2024. FLISR is anticipated 
to cost an additional $66 million and rolled out between 2019‐2027.   
 

Xcel’s AGIS Capital Expenditures – 17‐797 OAG Exhibit 1 

 
                                                       
76 Xcel 2018, IDP, p. 113 
77 Xcel 2018 IDP, p. 124‐146 
78 Xcel 2018 IDP, p. 124‐146 
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Xcel notes that final costs will depend on the final customer and data management strategy and 
related investment decision points, which are currently pending.79  Later in the report, Xcel 
provides a 15‐year view of AGIS investments with anticipated roll‐out timeframes, including EV 
infrastructure, outage management system (OMS) integration, implementation of a distributed 
energy resource management system (DERMS), meter data management system (MDMS), 
among other infrastructure and initiatives.80 
 

 
 
Xcel provided:  
 

As we deploy infrastructure and advanced technologies we expect three, primary 
outcomes:  

(1) a transformed customer experience,  
(2) improved core operations, and  
(3) facilitation of future capabilities.  

 
Other customer choice programs enabled or enhanced by AGIS initiatives may include 
smart thermostats, home area networks, rooftop solar, community solar gardens, 
optimized EV charging, and other DER offerings.81 

                                                       
79 Xcel 2018 IDP, p. 127 and 146 
80 Xcel 2018 IDP, p. 234 
81 Xcel 2018 IDP, pg. 113‐114 
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Xcel noted that the full customer strategy details and investment decision points are still being 
determined, and that Xcel is not yet seeking Commission certification or cost recovery of these 
investments. Xcel:  
 

… [in the IDP] we provide a detailed discussion of our current internal plans, budgets, and 
considerations in the interest of transparency into our AGIS initiative and grid 
modernization strategy. All costs contained herein are intended to be directional and 
used as a point of context and are thus subject to change as we continue to refine our 
strategy and investment plans. We will bring the costs associated with these projects to 
the Commission for approval through a future certification request in the grid 
modernization/ IDP filings or through a general rate case. 82 

 
The level of information included in Xcel’s preliminary cost benefit analyses of the AGIS 
components was contested by parties on this record as being insufficient to understand 
customer value. Discussed further below in this section. 
 
Lack of Detail on AGIS Components (IVVO‐CVR, FAN) 
 
Parties had general concerns or questions relating to some of the functionalities outlined by Xcel 
on components of its AGIS investment – largely utilization of customer facing components of 
certain investments.  
 
First, Fresh Energy and the OAG noted that Xcel appears to minimize use of the Integrated 
Volt/Var Optimization (IVVO), specifically, use of a core component ‐ conservation voltage 
reduction (CVR).83 The OAG has concerns that the improvements realized by IVVO would be 
beneficial for ratepayers, but conflict with the utility’s financial incentives (by reducing peak 
demand). 
 
In response to an OAG information request soliciting additional on IVVO and CVR, Xcel noted that 
“IVVO may produce superior results” and the OAG concluded that Xcel’s concerns over the 
performance of CVR in Minnesota being inferior to use in Colorado may not be founded. OAG’s 
concerns were so strong that it suggested the Commission consider selecting a third party 
engineer to provide an unbiased opinion about the potential benefits of IVVO in Minnesota.84  
 
Xcel replied that third party engineer review was not needed, and that the focus should remain 
on “foundational grid capabilities.”85 Xcel noted that it had already purchased the IVVO module 

                                                       
82 Xcel 2018 IDP, p. 119. Staff notes that Xcel is currently seeking recovery for costs associated with the ADMS project 
through the Transmission Cost Recovery Rider, Commission Docket 17‐797. This matter is to be considered on May 
23, 2019. 
83 Fresh Energy Initial, p. 11‐12, OAG Initial, 17‐19 
84 OAG Initial, p. 19 
85 Xcel Reply, p. 12 
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in ADMS, and would test it as part of the ADMS initial deployment. Xcel noted it was willing to 
talk about the operating modes of IVVO in more detail in its next IDP, including lessons learned 
from its Colorado territory implementation.  
 
Last, in light of IEEE 1547‐2018 interoperability requirements, Fresh Energy raised questions and 
requested more detail on whether the FAN can and will function as a DER communications 
network, and if not, what modifications would be required to the Company’s FAN deployment to 
serve such a function.86  Xcel noted in reply that it depends on the needed data and the 
timeframe of the needed data exchange.  Xcel noted it committed to working with Fresh Energy 
and it would provide additional detail regarding the FAN’s data exchange capabilities in its next 
IDP. 

ii. Incremental Customer Investment 
 
In addition to the AGIS initiative described above, Xcel has developed an Incremental Customer 
Investment (ICI) initiative, which includes 1) expansion of existing programs and 2) new 
programs. Xcel notes its ICI initiative is necessary to continue to meet the needs of its customers ‐ 
needs of enhancing safety, reliability, and resiliency of the system that enables customer choice 
and adoption of DER (such as electric vehicles).87  As noted above, it appears that the ICI costs are 
an incremental addition of $80‐90 million in each year, 2021 and 2022, and a $30 million increase 
in 2023 ‐ costs over and above the historic annual distribution spend in the System Expansion or 
Upgrades for Reliability and Power Quality category.88   
 
Xcel’s expansion of existing programs focuses on improved system reliability and mitigation of 
common causes of outages (such as cable failures and pole fires). Xcel’s proposed new programs 
target expanding investments closer to the customer, on taps and secondary systems. For 
example: replacing older infrastructure, reducing O&M, improving reliability and increasing 
adoptions of DER (including EVs). Xcel noted that this portion of the system ‐ close to customer 
homes ‐ is more susceptible to weather‐related outages and “its performance is a major 
contributor to the customer experience.”89 Specifically, current components of the initiative Xcel 
anticipates are targeted deployment of reclosers (to reduce impact from temporary faults), 
rebuilding and renewing areas, and targeted undergrounding.90 Xcel:91  
 

We will identify and prioritize areas based on reliability history, age and condition, storm‐
related outages and total restoration time, numbers of customers, potential for O&M cost 
savings, and DER adoption potential; our primary goal will be to create multiple benefits 
for customers that includes a more reliable, safe, cost‐effective and resilient system that 

                                                       
86 Fresh Energy Initial, p. 12 
87 Xcel 2018 IDP, p. 92 
88 OAG Initial, p. 7 
89 Xcel 2018 IDP, p. 92 
90 Xcel 2018 IDP, pp. 92‐93  
91 Xcel 2018 IDP, p. 93 
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enables integration of DER. While we have been able to deliver excellent results for 
customers, as the industry changes and customer expectations change, shifting funding 
closer to the customer will be critical to continuing to meet the needs of our customers. 

 
The OAG noted ICI expenses were included in Xcel’s System Expansion or Upgrades for Reliability 
and Power Quality category of its projected distribution system budget. See OAG’s Figure 1, 
below.92 Xcel noted that this increase in spending was largely due to the ICI and that Xcel “is in 
the process of designing programs for this initiative. As our plans become more specific, we will 
provide more information in subsequent IDP filings.”93 
 

 
(in millions of dollars) 

 
The OAG, SRA, City of Minneapolis, and others, highlighted this initiative.  Some supported it in 
concept (SRA and City of Minneapolis) and a number of parties had multiple questions about 
details of the ICI.  City of Minneapolis supported the ICI Initiative as it would improve system 
resiliency, however, the City requested Xcel provide additional information in future filings.94 The 
OAG recommended that the Commission order Xcel to provide more information about the 
increase to the System Expansion or Upgrades for Reliability and Power Quality beginning in 
2021.95 
 
Staff Discussion 
 
There is little information in the IDP about the ICI and the incremental increases in cost for the 
budget category System Expansion or Upgrade for Reliability and Power Quality beginning in 

                                                       
92 OAG Initial, p. 5, data from Xcel’s 2018 IDP, p. 14‐15 
93 OAG Initial, Exhibit 1. 
94 City of Minneapolis Initial, p. 1‐2 
95 OAG Iniital, p. 6 
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2021.  Xcel noted (in response to the OAG inquiries) it would provide additional information on 
this initiative in the next IDP.  Staff believes this is reasonable, and important for Xcel to include 
in its next IDP due to the level of interest by stakeholders (and their requests for additional 
detail).  Staff also believes it would be useful to understand when and how Xcel will seek 
recovery of these additional distribution system expenses (likely in a rate case, but additional 
clarity would be beneficial for Commission staff).  
 

iii. Cost Benefit Analyses 
                                                                   
The cost and benefits, including delineation and optimization of customer versus utility facing 
benefits of Xcel’s near and long‐term planned investments is a recurring area of interest by 
almost all parties. Parties and Xcel seem to fundamentally disagree on when and to what level of 
detail a cost benefit analysis should be provided in the IDP.   Xcel provided a preliminary cost 
benefit analysis of AMI, FAN and FLISR on pages 148‐150 of their 2018 IDP. The preliminary cost 
benefit analysis conducted by Xcel noted a total package (AGIS) of .70‐1.10, AMI (including FAN) 
of .05‐.08, and 2.5‐3.0 for FLISR; Xcel noted these analyses only consider quantifiable benefits. 
 
Xcel and other stakeholders generally look to the walk‐jog‐run model of grid modernization, 
noting that Xcel is laying the foundational investments needed to advance to a more integrated 
and digitalized system. However, what and when customer benefits will be realized at each stage 
is an active area of interest.  The OAG noted that “cost benefit analyses are very important for 
grid modernization proposals since the costs can be significant” and “[t]he benefits can be 
difficult to measure because they depend, in part, on whether utilities operate advanced grid 
investments efficiently.”96  Xcel argued that the focus should be first on implementing 
foundational technologies [e.g. ADMS, FAN, FLISR, AMI] that will later enable customer benefits.  
 
Level of Cost Benefit Analysis Included in the 2018 IDP 
 
Stakeholders question whether the level of information Xcel has provided in the 2018 IDP is 
sufficient to meet the Commission’s fifth guiding principle:97  
 

Provide the Commission with the information necessary to understand Xcel’s short‐term 
and long‐term distribution system plans, the costs and benefits of specific investments, 
and a comprehensive analysis of ratepayer cost and value.  

 
CEE noted that the IDP, and the section on grid modernization, will become “especially 
informative as Xcel Energy’s investments in grid modernization ramp up and as the costs and 
benefits of those technologies become more apparent and measureable.”98  
 

                                                       
96 OAG Initial, p. 11 
97  Fresh Initial, p. 5, CUB Initial, 2‐3 
98 CEE Initial, pg. 5 
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The OAG, quoting a recent publication: 
 

“[i]nvestments in smart equipment do not directly create value; the amount of value 
customers receive is determined by how well a utility uses the data and capabilities the 
equipment makes available.”99  

 
This is also consistent with a general Department argument that expecting Xcel to optimize 
customer benefits after approval of the initial investment removes the incentive to maximize 
ratepayer value.100  
 
CUB noted it believes that in‐depth information on a cost benefit analysis, at this stage, is “an 
essential tool in determining the customer benefits of a plan.”101  The OAG noted:102 
 

It does not make sense for Xcel [to] expend its rate‐payer‐funded resources developing 
projects that will not produce more benefits to ratepayers, even if non‐quantifiable, than 
costs. Xcel should be prepared to demonstrate that it is considering costs and benefits 
throughout the entire life of a project, and not creating a new analysis only where it 
requests cost recovery.  

 
Through IRs, the OAG obtained more detail on the cost benefit analyses Xcel provided.  
Additionally the OAG asked through IRs whether Xcel intended to file additional details in future 
IDPs ‐ Xcel noted that it did not.103   
 
Xcel’s reply comments argued that the Commission’s IDP filing requirements: 1) did not specify a 
level of detail that should be provided in its IDP‐cost benefit analysis, and 2) are not a 
determination of prudency or reasonableness.  Xcel notes CBAs are but one method to evaluate 
potential investments (e.g. another is the least‐cost, best‐fit approach), and false precision at this 
stage will not make these preliminary plans more closely mirror Xcel’s final customer 
strategies.104 Xcel has outstanding strategy questions which, it notes, may have a significant 
impact on the Company’s actual proposal. As a result, the ranges provided in the IDP account for 
a level of uncertainty in the investment plan.”105 
 
Xcel expressed concern that presenting “more granular information than they have now, would 
imply a false level of precision that would carry a notable risk that a utility may be later expected 

                                                       
99 OAG Initial, p. 11 
100 See DOC Initial Comments 3/25/19, Docket M‐18‐777, p. 11‐12 
101 CUB Reply, p. 1 
102 OAG Initial, p. 17 
103 OAG Initial, Exhibit 9 
104 Xcel Reply, p. 7‐9 
105 Xcel Reply, p. 9 
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to reconcile preliminary, directional analyses to the ultimate proposal – or worse, the utility may 
be inappropriately and unreasonable held to it for cost recovery purposes.”106 
 
CUB agreed with the OAG that since additional cost‐benefit information was obtained through 
OAG information requests ‐ the Company already has the information in‐house for formalizing 
plans for the AGIS (and other) investments, and therefore requested that the Commission require 
Xcel to file supplemental detail on the 2018 IDP; as well as, clarify for Xcel that this additional 
information should be filed in future IDPs.  CUB is concerned Xcel’s reliance on the Company’s 
experience in Colorado to inform projections of costs, or quantifiable benefits, is biased and 
reflects best possible outcomes which as presented border on cost‐effective.107 
 
CUB argued that nationally it has been their view that the projected benefits of grid‐
modernization are often aggressive and represent the best possible outcomes (led by a utility’s 
capital‐bias). When those outcomes are presented and accepted by a Commission, burden shifts 
to customers; therefore CUB argued that these investments require greater oversight by 
Commissions.108  CEEM argued that the Commission should take this a step farther and require 
explicit calculations tied to the Commission’s guiding principles.109  
 
Customer vs. Utility Facing Investments 
 
Many parties commented on the need to ensure that customer benefit is at the forefront of 
Xcel’s decisions.  CEEM argued customer‐facing benefits should be prioritized alongside the 
operational experience Xcel will develop as the grid modernizes.110 CUB and Fresh Energy both 
requested Xcel better articulate a timeline to ensure customers receive benefit from these 
investments; and as acknowledged by Xcel, most initial investments by Xcel in the early years of 
the AGI and ICI are utility‐facing and not customer‐facing.111 Fresh Energy argued it was 
important that the Commission require accelerated customer‐facing investments.  CUB’s view of 
the Commission’s guiding principles, is that they balance customer and utility facing investments 
and therefore, Xcel’s current articulation of its plan falls short, “the plan is long on indirect 
benefits, and short to realize direct benefits for consumers until the tail end of the planning 
period.”112   
 

                                                       
106 Xcel Reply, p. 8 
107 Cub Initial, pp. 2‐3 
108 Xcel Reply,  p. 2 
109 CEEM Initial p. 5 
110 CEEM Initial, p. 5 
111 Staff notes that no party or stakeholder provided definitions for utility/grid facing or customer facing benefits, but 
staff loosely defines those as grid‐facing investments are benefits that enable or benefit the grid (that could be 
passed back to utility shareholders or ratepayers, depending on the structure or agreements on the investments) 
and customer‐facing benefits are benefits that allow for customer flexibility, choice, environmental, and potentially 
customer bill savings. 
112 CUB Reply, p. 4 



P a g e  |  30  

 Staff  Brief ing  Papers   for  Docket  No.  E002/CI ‐18 ‐251  
 
 

CUB suggested focus should be placed on demand side management, effective distributed energy 
resource integration, customer data, and time varying rates.  CEEM noted it was supportive of 
the general walk‐jog‐run approach outlined by Xcel, but that Xcel’s system plans should generally 
reflect a commitment to prioritizing customer benefits in initial and early investments (e.g. 
customer data access plans) similar to what Xcel has achieved in regard to energy efficiency.113  
 
Xcel in reply, asked that the focus remain first on implementing the foundational technologies 
that will later enable customer benefits. This is contrary to the position of CUB who noted a clear 
and successful implementation plan for customer benefits (e.g. time‐varying rates) is necessary 
to ensure that foundational infrastructure investments will be able to be approved as prudent.114  
CEOs argued that “we strongly recommend that these [AGIS] investments should be cost‐
effective, with measurable, positive benefits for ratepayers and that to the extent that Xcel 
intends to develop future demand‐side management programs as a result of these investments 
that those programs should be proposed simultaneously with a petition for rate recovery rather 
than those programs being promised at some future date.”115 
 
Last, Xcel noted in reply that this issue was clearly an area of concern for parties, and Xcel 
intended to hold a stakeholder meeting on this topic prior to filing its 2019 IDP.116 
 
Staff Discussion 
 
Xcel and the parties fundamentally disagree on the level of cost benefit analysis that should be 
included in the IDP. While staff notes that Xcel has indicated it would include detailed 
information when it seeks cost recovery, it may be useful for the Commission to provide 
guidance or input on what level of detail it would like to see either at the IDP stage or generally in 
the IDP.   
 
Staff notes that upon consideration of this IDP is on May 30, the Commission will have 
considered Xcel’s Transmission Cost Recovery (TCR) Rider petition on May 23; the TCR Rider 
petition includes the request for ADMS cost recovery, and therefore the Commission or Xcel may 
have shed more light on this issue.117  
 
It may be reasonable for the Commission to clarify what type of cost‐effectiveness framework is 
appropriate for different types of grid modernization investments, and at what stage in the 
Commission review they should be provided. Parties largely refer to a cost‐benefit analysis 
generally; whereas, Xcel suggests foundational investments may require a least‐cost, best‐fit 
approach. While there are no industry ‘best‐practices’ established on this issue, there are lessons 

                                                       
113 CEEM Initial, p. 4‐5 
114 CUB Reply, p. 5 
115 CEOs Initial, pg. 8 
116 Xcel Reply, p. 5 
117 See Docket E002/M‐17‐797 
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that can be learned from energy efficiency cost‐benefit analyses, as well as other utility proposals 
and plans for similar grid modernization efforts.118  Further, more understanding of how utility‐
facing benefits accrue or do not accrue to the customers who pay for the related investments 
may be needed.119   
 
Xcel has committed to hosting a stakeholder meeting on the topic of CBA prior to filing its next 
IDP in 2019. Staff believes this meeting may further bridge the gap between Xcel and 
stakeholders’ position. This issue can be re‐evaluated during review of the 2019 IDP filing and if 
additional work or guidance is necessary, it can be provided.  Staff believes allowing Xcel an 
additional year to work on this issue is reasonable. 

 

Xcel provided information on DERs, how they are considered in its load forecasting (both 
corporate and distribution level), current DER penetration levels (storage, EV, energy efficiency, 
demand response, considerations on distribution level load and DER forecasting, and its 
projected forecasts on pages 175 to 207 of its IDP. 
 
As noted above, staff is appreciative of Xcel work to compile initial forecasts, understanding that 
distribution level forecasting is an emerging topic. Xcel explained that not only is distribution and 
DER forecasting with limited tools and experience difficult, attempting to conduct these forecasts 
with certainty on emerging technologies, and following, then understanding the potential risk on 
any given circuit, further increases the difficultly. Xcel: 
 

In the industry, there are limited tools and experience predicting customer behavior and 
other key drivers of DER adoption at a system level. DER penetration analysis and 
forecasting at a granular feeder level for purposes of informing distribution planning is 
much more complex that doing so at a system level, and is becoming an emergent 
industry issue. As we have discussed, system planning involves forecasting each feeder 
and each substation transformer, which for our system in Minnesota equates to 
approximately 1,700 individual forecasts. DER must be forecasted by type, because each 
type has different characteristics and impacts on the system. This exponentially 
complicates an already complex feeder‐level planning process.120 

    … 
Our initial steps to enhance our forecasting capabilities are to include DER into bulk 
system forecasts, move to forecast the intrinsic (i.e., not utility program‐driven) market 

                                                       
118 PGS&E Petition of Approval for Energy Strong II, Business Case Filing, June 8, 2018, p. 423, 456‐463; 
DTE Testimony on ADMS CBA, pdf p. 323; Unitil Grid Modernization Plan, August 19, 2019, p.52 
119 Staff notes this is an active industry topic, both within utilities and Commission and national labs, see 
Benefit‐Cost Analysis for Utility‐Facing Grid Modernization Investments, Tim Woolf, March 7‐8, 2019;  
Benefit‐Cost Frameworks for Utility‐Facing Investment in Distribution, Tim Woolf, November 11, 2018. 
120 Xcel 2018 IDP, p. 188 
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adoption of solar PV, and evaluate and implement tools to identify more granular inputs 
of DER on load forecasts. Efforts to enhance forecasting capabilities may extend beyond 
more granular inputs to include new approaches such as scenario analysis and 
probabilistic planning.121 

 
Staff provides a high‐level overview of the distributed generation forecasts below – and does not 
summarize forecasts that were corporate or system wide forecasts (energy efficiency or demand 
response). Notably, Xcel assumed a ‘0’ value for all energy storage scenarios (while 
acknowledging that it had 40‐storage interconnection applications in 2017‐2018) since it believed 
it could not credibly forecast energy storage for the 2018 IDP due to the early stages of storage in 
the Xcel footprint. Xcel intends to provide an update on energy storage in its 2019 IDP.122  Last, 
Xcel noted it only had 12 MW of distributed wind on its system that it is likely to remain stable 
and it is assumed that most if not all distributed generation will likely be solar PV or storage.123 
 
Distributed Solar PV Forecasts 
 
Xcel’s solar PV forecast was the most thorough of the distributed forecasts. Xcel explained its 
assumptions into its reference case regarding 2017 legislative outcomes (changes to 
Solar*Rewards and Made in Minnesota and potential effects on net‐metered customer demand) 
tax credits, and assumptions based on historic attrition and lag rates of past projects.124  
 

Reference Case – Per‐Year Distributed Solar Additions (MW/AC)125 

 
 

 
 

                                                       
121 Xcel 2018 IDP,  p. 189 
122 Xcel 2018 IDP, p. 194 
123 Xcel 2018 IDP, p. 193 
124 Xcel 2018 IDP, p. 191 
125 Xcel 2018 IDP, p. 192 
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Distributed Solar PV Forecast126 

 
 

EV Forecast 
 
Xcel provided the EV forecast it has provided in previous Commission filings, noting the light‐duty 
passenger EV adoption scenarios are based on gasoline prices to derive adoption estimates. Xcel 
noted that its ‘likely’ forecast would equate to the reference case, and the high forecast is Xcel’s 
expected ‘high’ scenario for EVs, Xcel did not provide a medium‐scenario. Xcel noted it has 
continued its work on electric vehicle adoption scenarios in support of its 2019 Integrated 
Resource Plan. 

 
Forecast of EV counts under Low, High, and Likely EV Penetration Scenarios127 

 

 

                                                       
126 Xcel 2018 IDP, p. 193 
127 Xcel 2018 IDP, p. 198 
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2019 Integrated Resource Plan, 2019 IDP and beyond 
 
In summary, Xcel noted that forecasts in this area are very sensitive to externalities (like policy 
changes, technology changes, geopolitical issues, availability of raw materials) and inputs could 
produce significant swings in the model outputs. Xcel noted it would use the various foundational 
technologies and tools it had otherwise explained in the IDP [ADMS, FAN, AMI, etc.] to perform 
more robust planning and scenario analysis of DER penetration at the feeder level.  Xcel: 
   

In addition to continuing the work we are doing around electrification to support our 
upcoming IRP, we intend to perform a benchmarking study in 2019 to validate our 
internal forecasting models and assumptions. We clarify that the forecast we use in the 
IRP will likely differ from this forecast due to the work that we are doing to update our 
internal forecast models, and efforts we have underway to support various aspects of our 
IRP analysis – including electrification.128 

 
In response to these forecasts, CEOs noted concern with Xcel’s storage and solar forecasts, first, 
that Xcel forecasted storage at zero, however it had 40 storage interconnection applications 
through October 2018. CEOs recommended Xcel should consider a non‐zero number for the 2019 
IDP.129 Second, consistent with Fresh Energy’s concerns, CEOs noted that Xcel’s base and high 
levels of distributed solar adoption differ by only 292.6 MW in the final year of the forecast.  
CEOs think that Xcel should use a more meaningful high band forecast (in both the IDP and IRP) 
to simulate rates of adoption significant enough to have a meaningful impact on Xcel’s remaining 
load obligation – changing the seasonal magnitude of load as well as overall total load such that 
resource acquisition and retirement decisions are impacted.130   
 
The City of Minneapolis highlighted the general lack of distribution deferral options and heavy 
electrification scenarios, and noted it resulted in missed opportunities for Xcel to address cost 
effectiveness and fairness.131  The City of Minneapolis also encouraged Xcel to incorporate the 
City of Minneapolis’ goals (such as 10 percent local energy).132 
 
Fresh Energy indicated it had concern with Xcel’s base peak load forecast being artificially high 
combined with a conservative planning criteria for feeder loading (75 percent utilization targets 
of rated capacity) and limited consideration of non‐wires alternatives will equate to unnecessary 
capital spending on the distribution system.133 
 

                                                       
128 Xcel 2018 IDP, p. 198 
129 CEOs Initial, p. 8 
130 CEO Initial, p. 9 
131 City of Minneapolis, Initial p. 2 
132 Id., staff notes that the City of Minneapolis encouraged the consideration of additional goals and outputs that 
relate to the Smarter Grid: Pathways to a Clean, Reliable, and Affordable Transportation and Energy Future, like 
installing 1,000 MW of storage and 1,000 MW of rooftop solar by 2030.   
133 Fresh Energy, p. 8‐9 
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Xcel responded: 
 
… [I]t is within this context that we used our present tools and methodologies to inform 
the forecasts we provided in the IDP and discussed the initial steps we are taking to 
enhance our forecasting capabilities – namely: 

 

 Include DER into bulk system forecasts, 

 Move to forecast the intrinsic (i.e., not utility‐program‐driven) market 
adoption for solar PV, and 

 Evaluate methodologies to better integrate DER forecasts into 
our load forecasts. 

 
We also noted that our efforts to enhance forecasting capabilities may include new 
approaches, such as scenario analysis and probabilistic planning. With the nascent 
state of DER forecasting and levels of DER in Minnesota compared to other leading 
states, we believe taking a measured approach will allow us to learn from early 
adopters and in turn, reduce long‐run implementation and integration costs. That said, 
we are committed to advancing our capabilities and will provide an update on where 
we are in this process in our next IDP. Finally, we note that we are updating our 
forecasts for our upcoming IRP, and expect to use those same forecasts in our next 
IDP.134 

 
Staff Discussion  
 
Forecasting at the distribution system level is, and will continue to be, an evolving process.  
Most all parties request that Xcel improve their DER and load forecasting capabilities; however, 
Xcel noted this is not a simple task. Xcel is learning from other utilities across the nation, as well 
as monitoring the advances in software and planning tools, as is Commission staff. Through 
iterations in the IDP, both stakeholders and Xcel will be able to evaluate whether Xcel is using 
the most advanced tools available and whether its assumptions are reasonable, both projected 
and in how they compare with actual DER adoption.   Again here, like many other sections of 
the IDP, staff believes it is reasonable for Xcel to consider party comments made in the 2018 
IDP for its 2019 IDP, as well as solicit additional information and input on forecasting scenarios 
during Xcel’s 2019 pre‐filing stakeholder meeting.  The Commission’s IDP Filing Requirements 
highlight that the pre‐filing stakeholder meetings must discuss forecasting as part of the 
meeting to obtain stakeholder input.135 

                                                       
134 Xcel Reply, p. 9‐10 
135 See IDP Filing Requirement 2.  
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As summarized earlier in this paper, Xcel noted that NWA‐solutions were a nascent concept 
only a few years ago, and there has been a rise in the level of projects implemented across the 
United States.137  Xcel noted that while its internal analysis has found NWAs not to be a cost‐
competitive solution at this time, with advances in technology, they have the ability to quickly 
become a cost‐competitive option. 138  
 

i.  Xcel’s 2018 IDP – Non‐Wires or Non‐Traditional Analysis 
 
In the IDP Section on NWAs, Xcel provided an overview of:  
 

 considerations on why capacity projects, not mandated or asset health projects, lend 

themselves to NWA solutions,139  

 project lead time needed to conduct an NWA review would be three years (which it 

notes would likely shrink overtime),140  

 screening criteria applied to projects for 2018 IDP discussion (e.g. project type, cost, 

timeline and risk),141 and,  

 a comprehensive NWA analysis of one distribution system project, the Viking Feeder 

Substation.142 

Unlike traditional solutions, Xcel noted that NWAs typically have operating characteristics 
based on their location or the time of day in which they are used [e.g. meeting peak daytime 
load, for a few hours or minutes] and therefore there are various steps (beyond those used for 
traditional distribution solutions) implemented to select the best fit.143  Steps include: 1) 
developing criteria that the solution must meet, 2) mechanisms to evaluate the costs and 
benefits, 3) procurement processes, and 4) standards to ensure equitable reliability and 
performance. 144 Xcel noted: “NWA solutions require a disparate set of systems to separately 
operate the different elements of equipment that would comprise an NWA portfolio 
solutions.”145 Xcel noted that as the NWA concept evolves, the right approach to identify 
candidate projects will involve more than a financial threshold146 (the IDP filing requirements 
currently use a $2 million threshold). Parties agree and suggest different criteria be applied in 
the next IDP as discussed further below.  
 

                                                       
136 Staff has used NWA and Non‐Traditional Alternatives terms interchangeably in this section. 
137 Xcel 2018 IDP, p. 77 
138 Id.  
139 Xcel 2018 IDP, p. 78‐80 
140 Xcel 2018 IDP, p. 83 
141 Xcel 2018 IDP, p. 84 
142 Xcel 2018 IDP, p. 86‐88 
143 Id. 
144 Id.  
145 Xcel 2018 IDP, p. 77 
146 Xcel2018 IDP, p. 84 
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A common theme discussed in IDP comments (and other grid modernization filings) has been 
the ‘accommodation’ of DERs (or tolerance of) versus an integration of DER in a forward‐
looking planned and systematic way. 147 Staff notes that evaluation of NWAs (in combination 
with hosting capacity analyses and long‐term planning) are potential methods to achieve 
forward‐looking integration. The City of Minneapolis offers: “To the extent that the IDP process 
can anticipate customer DER investments and include opportunities for distribution deferral 
(non‐wires alternatives), the City believes that the barriers described by Xcel can be 
satisfactorily addressed in a way that benefits all customers.”148 
 
Project Types 
 
Xcel noted that capacity projects (those due to new load or new construction) lend themselves 
to non‐traditional solutions.149 Xcel noted that asset health projects (those due to aging 
equipment or failures) often do not have an easy DER‐type solution at this time nor do mandate 
projects, which are typically due to road relocations, in which Xcel often has short lead time 
from host‐cities.150 CEE agreed with this assessment and noted that new high EV penetration or 
new construction may be a key time for Xcel to geo‐target energy efficiency and demand 
response to avoid new infrastructure upgrades and may be a reasonable NWA analysis for Xcel 
to conduct in future IDPs.151 
 
Screening Process 
 
Xcel provided an overview of the screening process it developed to evaluate potential 
distribution system projects for NWAs. Filters included: 1) project types (capacity, asset health, 
mandates), 2) costs (below $2 million), 3) timeline (projects occurring between 2021‐2023), and 
4) risk assessment (N‐0 and N‐1 contingency risks).  Xcel’s criteria reduced the potential 
projects down from 38 projects to 11. Of those 11 projects, Xcel noted that, due to time 
constraints, it was only able to evaluate one project for the 2018 IDP, the Vikings Feeder Project 
against NWAs.152  
 
Vikings Feeder Project 
 
Xcel outlined two potential NWA solutions: a solar plus battery project and demand response 
(DR). The Company only provided cost analysis of the solar plus battery. Xcel’s cost comparison 
resulted in $2.5 million for the traditional solution versus $22 million for the solar plus battery 
solution.153 The Company recognized DR potential, but cautioned typical DR is applied to 
system‐wide load reduction and is already considered in the load forecast. Further, DR 

                                                       
147 CEE Initial, p. 2 
148 City of Minneapolis, p. 4 
149 Xcel 2018 IDP, p. 78 
150 Xcel 2018 IDP, p. 78‐80. 
151 CEE Initial, p. 4 
152 Xcel 2018 IDP, p. 86 
153 Xcel 2018 IDP, p. 87‐88 
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programs deployed on a smaller scale would need to be integrated with devices controlling 
DER; as well as, the load management system.154 
 
This section of the IDP was of high interest to stakeholders for many reasons.  The Suburban 
Rate Authority flagged this section as being of importance to them as these solutions may 
result in local‐based projects which could “introduce additional ROW and zoning challenges for 
cities to the extent new structures and facility locations are introduced or increased.”155   
 
Issues raised by stakeholders: 

 the assumptions made about types of NWA solutions considered and what is included in 

cost‐benefit analysis156  

 the financial threshold established in the Commission’s IDP filing requirements and 

Xcel’s additional screening criteria may be overly restrictive (costs less than $2 million, 

projects ruled out based on N‐0 and N‐1 risks, and limited time horizon to project 

occurring in 2021 to 2023)157 

 whether Xcel could open up NWA‐solutions for third party bidding158 

 whether Xcel properly evaluated the importance or potential for NWAs in a high‐EV 

future (to address capacity needs at fair and reasonable costs to ratepayers)159 

Additionally, stakeholders and Xcel agree with CEO’s observations that “… while some of the 
tools and processes that would be ideal for this purpose have not yet been formulated ‐ that 
shouldn’t mean that Xcel can’t undertake NWAs for projects that meet reasonable screening 
criteria…”160 
 
Stakeholder recommendations included:  

 Requiring Xcel to incorporate the best practices found in the Rocky Mountain Institute’s 

The Non‐Wires Solutions Implementation Playbook: A Practical Guide for Regulators, 

Utilities, and Developers to make the evaluation and deployment of NWAs less 

burdensome161 

 Commission reevaluation of the thresholds and metrics used to determine which 

projects are reviewed for alternatives162 

 Consider future need for NWAs, and not a one‐off basis (EV penetration solutions)163 

 Consideration of multiple solutions (or creation of a portfolio of solutions)164 

                                                       
154 Xcel 2018 IDP, p. 87 
155 SRA Initial, p. 1 
156 OAG Initial, p. 20 
157 CEOs Initial, p. 2 
158 OAG Initial, p. 20 
159 Fresh Energy Initial, p. 4 
160 CEOs Initial, p. 10 
161 Fresh Energy Initial, pp. 3‐5 
162 CEOs Initial, p. 2‐3, Fresh Energy, p. 3‐5 
163 Fresh Energy, CUB, CEE, various 
164 Id.  
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 Reclassification of project type that needed work (from mandated, asset health, 

capacity project – to add risk reduction) 

In reply, Xcel provided that as anticipated from pre‐filing stakeholder engagement (for the 2018 
IDP) ‐ NWA issues were an area of high interest for stakeholders. Therefore, since filing the 
2018 IDP, Xcel noted it has been evaluating its screening criteria, reviewing viable project types, 
and metrics used for evaluation.  Xcel also responded that NWA analyses are in the early stages, 
and as they mature, consideration of additional benefits (noted by the CEOs) may be 
considered (e.g. tangible as well as intangible benefits of NWA: such as, reduction of 
greenhouse gas emissions and improved reliability).  In regard to request for third‐party 
bidding, Xcel noted that there are multiple issues that would need to be resolved to integrate 
third‐party NWAs with Xcel’s system (e.g. equipment, software platforms, communication and 
cybersecurity protocols, etc.).  
 
Xcel noted it intended to hold an early stakeholder meeting on NWAs in preparation for the 
filing its 2019 IDP.165  Xcel noted it would consider parties’ input, discuss its updated NWA 
approach and screening criteria in its next IDP.  
 

ii. Locational Net Benefits 
 
The OAG noted that the IDP fling requirements do not require any form of Location Net 
Benefits Assessment (LBNA) or steps toward clearly determining one.166 The OAG requested 
Xcel discuss in reply what tools would be necessary to conduct such an analysis.  Xcel 
responded that it had not taken any action to broadly explore LBNA in any Xcel jurisdiction 
(other than work conducted in Minnesota’s Value of Solar docket), and noted that it did not 
believe any state had comprehensively found a way to solve this question (despite years‐long 
efforts to do so).167 Xcel noted that LBNA, if pursued by the Commission, should be conducted 
in a manner that include all utilities, and if implemented, would require advanced planning 
tools on Xcel’s system and potentially modified regulatory constructs.  
 

iii. Geotargeting CEE Pilot  
 
Xcel provided an overview of a CEE Geotargeting Pilot that is currently underway, the purpose 
of the pilot is to conduct planning for distributed energy projects in two communities in 
Minnesota to test the viability of providing alternatives to traditional capacity upgrades using 
energy efficiency and demand response.168 CEE’s Geotargeting Pilot learning objectives relate 
to NWA consideration and are noted below.169 Additionally, CEE is using similar metrics to 
Xcel’s NWA screening criteria to review potential projects or areas (e.g. capacity driven, three 
years in the future, and sufficient customer base).170   CEE’s metrics: 

                                                       
165 Xcel Reply, p. 11 
166 A LNBA is an analysis of location‐specific DER benefits and DER deployment costs.  See page vii of the ICF 
Integrated Distribution Planning Report, August 2016. 
167 Xcel Reply, p. 10 
168 Xcel 2018 IDP, p. 88 
169 CEE Reply, p. 1 
170 Id.  
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 What types of distribution system needs offer the best opportunity for 

distributed energy resources?  

 To what extent can location‐specific targeting with additional customer 

incentives lead to increased distributed energy resources?  

 What customer end‐use characteristics make for the best opportunities? Can the 

distributed energy resources screening process be automated?  

 What is the statewide potential for distributed energy resources geotargeting to 

defer distribution upgrades?  

 What type of program and policy changes are needed to support geotargeting in 

Minnesota?  

 Minneapolis Mandates and NWAs
 
The IDP mentions $50 million for “Minneapolis mandates”171 beyond specific road projects and 
Southwest Light Rail Transit over the upcoming 5 year period. This is also in addition to 
Minnesota service territory wide investments of $213 million between 2021 ‐ 2023 for Xcel’s ICI 
Initiative.172 The City of Minneapolis filed comments supportive of opportunities for cost‐
effective distribution deferral (or NWA) and noted “… including these strategies as part of 
standard decision‐making for infrastructure solutions increases fairness and allows for cost‐
effective customer participation that can save all customers money.”173  
 
Staff notes that it is unclear from the IDP and City of Minneapolis comments how much 
coordination is happening between the Company and City as it relates to infrastructure 
planning related to the IDP. It appears there is significant opportunity for coordination like what 
was seen between the Company, City of Minneapolis and others related to the development of 
the Green Line Light Rail Transit which included an “Energy Innovation Corridor.”174 With the 
Company’s proposed carbon reduction plan which includes additional fossil fuel plant 
retirements175, there is likely reliability considerations for the grid that serves the metropolitan 
area (and beyond), which further suggests coordination between these entities could result in 
better solutions and cost savings for all customers.  

 

First, staff notes that while parties advocated for additional information to be provided in the 
2019 IDP (as discussed below), Xcel asks that the Commission not add any information to be 
provided in the 2019 IDP until near‐term priorities are determined, areas of focus are 
articulated for the IDP and privacy concerns are more developed (see section below).176 Xcel 

                                                       
171 Xcel IDP, Att. B 
172 Id, Att. B, p. 5.  
173 City of Minneapolis, p. 2 
174 https://www.xcelenergy.com/community/energy_innovation_corridor 
175 https://www.xcelenergy.com/staticfiles/xe/PDF/Xcel%20Energy%20Carbon%20Report%20‐
%20Feb%202019.pdf 
176 Xcel Reply, p. 17 
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notes providing additional information may result in the Company needing more time to 
complete the 2019 report.177 
 

i. Distribution System Risk Ranking 
 
Xcel noted that it designs its distribution system to optimally load to 75 percent of maximum 
capacity in order to provide a reserve capacity that can be used to carry load of adjacent 
feeders during an N‐1 event.178 However, Xcel noted that while 75 percent is ideal, feeder 
utilization in Minnesota is on average 66 percent, and 38 percent of feeders are currently above 
75 percent utilization.179   
 
Xcel noted that substation transformer utilization rates below 75 percent are indicative of a 
robust distribution system that has multiple restoration options in the event of equipment 
failure or required maintenance or construction.180  
 
Xcel creates a distribution system project ranking based on feeders and substations for which a 
normal overload (N‐0) is a concern and project rankings for N‐1 contingencies, where loss of 
one feeder could cause overloads on another.181    
 
In review of Xcel’s risk ranking process, the OAG sought additional information from Xcel:how 
the Company develops the risk‐ranking scores and ultimately, and selects projects to pursue in 
the next year’s budget cycle. The OAG noted that the information Xcel provided via responses 
to the OAG information request was useful, and the Commission should order Xcel to provide 
the information in future IDP filings. The OAG noted that the information, when combined with 
other information, like which projects have work coming in the planning period, would be 
useful to track and understand Xcel’s planning process.182    The OAG suggested requiring 
information in the following format: 
 

Table X: OAG’s Suggested Distribution System Data 
Feeder  Forecasted 

Net 
Demand 

Capacity  Forecasted 
Percent of 

Load 

Forecasted 
Load at 
Risk 

Risk 
Score 

$ 
Investment 

Description 
of 

Investment 

A               

B               

C               

 
OAG argued that the information would work toward several goals of the IDP process, by 
allowing for: 

                                                       
177 Xcel Reply, p. 15 
178 Xcel 2018 IDP, p. 43 
179 Xcel 2018 IDP, p. 45 
180 Xcel 2018 IDP, p. 50 
181 Xcel 2018 IDP, pp. 54‐55 Xcel noted that “A normal, or N‐0, overload means that the feeder has more demand 
than its maximum capacity under normal conditions.”   
182 OAG Initial, p. 6‐8 
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1) an understanding of how Xcel identifies risks on its system 

2) tracking of the utility’s performance overtime 

3) better understanding of how its investment decisions are related to current capacity 

risks and growing distribution system resource needs 

4) an evaluation of how Xcel is making investment decisions in relation to advanced grid 

capabilities183 

The OAG requested that the Commission: 
 

 Order Xcel to provide the results of its annual distribution investment risk‐ranking, and a 

description of the risk ranking methodology, in future IDPs184; 

 Order Xcel to provide information on forecasted net demand, capacity, forecasted percent 

load, risk score, planned investment spending, and investment summary information for 

all feeders and substation transformers, in future IDPs;185 

Fresh Energy and the Department both agreed with the recommendations of the OAG.  The 
Department provided:186  
 

Taken together, OAG recommendations 1 and 2 are aimed at requiring Xcel to provide 
more information related to how Xcel identifies and responds to risks in its distribution 
system. Consequently, it follows that investment decisions are impacted based on this 
risk analysis. These investment decisions are important to understand given the 
significant amount of capital expenditures that they can implicate. This risk analysis can 
also be useful in understanding the costs and benefits of other potential risk mitigation 
options, especially if a non‐wires alternative (NWA) can be employed in mitigating the 
risk that Xcel identifies. 
 
Given that Xcel performs this analysis on an annual basis, and that providing this 
information could aid in the understanding of both capital expenditures and 
consideration of NWAs as potential options for risk mitigation, the Department 
concludes that OAG recommendations 1 and 2 are reasonably likely to result in a benefit 
for ratepayers and the public interest. 

 
Fresh Energy noted it agreed with the OAG, and that the additional information should be filed 
with the next IDP, and Fresh Energy requested that the following additional information be 
provide: 187 
 

                                                       
183 OAG Initial, 8‐9; OAG also suggested that in the future this information could be combined with hosting capacity 
information and information about estimated growth of DERs, allowing for assessment of how Xcel is responding 
to concerns surrounding DER penetration.  
184 Department Reply, p. 6‐8.  
185 Fresh Energy in Reply at pp. 1‐3 supports this OAG recommendation and provides additional detail. Department 
also recommends, Reply, p. 7.  
186 Id. 
187 Fresh Energy Reply, p. 2‐3 
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 Feeder hosting capacity analysis results 

 Feeder daytime minimum loads 

 Details on grid needs and distribution deferral opportunities similar to those in CA and 

NV:  

o 5‐year forecasted demand and 10‐year forecasted DER growth.  

o The primary driver of each grid need (e.g., capacity deficiency, voltage 

fluctuations, aging equipment, etc.).  

o The distribution service required (e.g., capacity, voltage support, reliability or 

resiliency).  

o Equipment ratings and forecasted deficiency through the next 5 years.  

o Equipment involved in the conventional solution (e.g., reconductoring, 

transformer bank replacement, voltage regulators, etc.).  

o The anticipated upgrade in‐service date.  

o Months of need (e.g., Jul‐Sep), duration of need (e.g., 3pm‐7pm), and number of 

need events per year.  

o The cost of the conventional solution.  

Xcel responded that the OAG’s recommendation:188  
 

… that a more detailed spreadsheet would allow the Commission and parties to 
understand how the Company identifies and responds to risks on its system and 
performance overtime is not realistic. ….distribution systems are utilities’ point of 
connection for customers, and while there is some redundancy in the system, the types 
of issues addressed by distribution system planning require the focus to remain on the 
immediacy of customer reliability. As such, plans and budgets are subject to change in 
response to emergent circumstances to prudently ensure customer reliability and the 
long‐term health of the distribution system; projects that were previously approved may 
be delayed. Expecting that we will reconcile perhaps thousands of projects from year to 
year given this reality is not realistic or practicable. Finally, as we have discussed in past 
grid modernization and IDP‐related filings, we believe publically providing actual or 
forecasted load information – and/or disclosure of risks on our system – at a granular 
level as is suggested here, implicates grid security and customer privacy and security.   
 
…we ask the Commission to refrain from adding any requirements for detailed 
substation, feeder, or transformer level information … before determining near‐term 
priorities and areas of focus for the IDP – and until associated privacy and security 
concerns are properly considered. 

 
 
 
 
 
 

                                                       
188 Xcel Reply, p. 17 
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Staff Discussion 
 
For additional discussion on the Fresh Energy’s request for Xcel to provide minimum daytime 
loading levels, staff refers Commissioners to the briefing paper on the same agenda, for Xcel’s 
2018 Hosting Capacity Analysis (HCA) Report.189 
 
In regards to the OAG request for additional information on risk‐ranking, staff believes this 
additional information would be useful, as OAG advocates, to understand how Xcel ranks and 
prioritizes distribution system projects. In light of Xcel’s Incremental Customer Investment 
initiative, it would be useful to better understand how Xcel evaluates and ranks projects for its 
system. Staff believes this information will become increasingly important in the future as 
additional DER is added to the system, especially as additional load (e.g. EVs) is added to the 
system in certain and targeted areas. This data would be the baseline information needed to 
further evaluation of NWAs. To understand Xcel’s ranking of projects and considerations, 
consistent with the Department’s recommendation, staff would suggest the Commission 
consider, at a minimum, adding the information sought by the OAG. If privacy issues remain or 
continue unresolved, then Xcel can file the information as redacted, or trade secret, as 
necessary.  
 

ii. Long‐Range Area Studies 
 
The OAG recommended that the Commission order Xcel to file in future IDPs any long‐range 
distribution studies it had conducted in the past year in future IDPs.190    
 
Staff Discussion 
 
No party opposed this recommendation and staff finds this recommendation reasonable. These 
plans provide the insight into how Xcel is evaluating complicated distribution system projects 
and understanding options considered and how Xcel studies and compares the economics and 
reliability of potential alternatives.  

 

A theme emerged surrounding customer and system data privacy and security issues. While 
some parties sought additional information on this record (and in the related‐docket, Xcel’s 
2018 Hosting Capacity Analysis), Xcel expressed concerns about providing certain feeder level 
data due to privacy and security concerns.191 Xcel’s general argument was phrased well in the 
2018 HCA filing:  
 

From a security perspective, we believe providing actual load data would provide a bad 
actor with the information necessary to target an attack on the grid where it would have 
maximum impact. In terms of customer privacy and confidentiality, we have looked to 
the Commission’s decisions on customer Personally Identifiable Information (PII) and 

                                                       
189 See Docket E002/M‐18‐684. 
190 OAG Initial, p. 10 
191 Xcel Reply, p. 15, 17 
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Customer Energy Usage Data (CEUD), and believe we have a responsibility to protect 
customer anonymity. While grid and customer connection details are not directly 
implicated in that proceeding, the Commission directed utilities to look to NIST 
principles for guidance with regard to collection and protection of customer PII4 – and 
required utilities to refrain from disclosing CEUD without customer consent unless the 
utility has adequately protected the customer’s anonymity.192 
 

CUB noted Xcel has developed a strong plan for future looking approaches to customer data, 
operational data, planning data, and data security, however CUB had concern that there were 
two unexplored questions: first, questions relating to third‐party access to aggregated and 
anonymized data sets (to ensure customer indirect and direct benefits aren’t overlooked) and  
second, a question about development of information on Xcel’s policy of sale, or exchange, of 
collected customer data by the utility.193  CUB requested that Xcel commit in future IDPs to 
keep energy data for the customer benefit. 
 
CEEM noted that Xcel’s overall plan should enable customer and market‐driven solutions earlier 
than proposed (discussed above, the timing of customer‐facing investments). CEEM provided 
an example was to allow access to customer energy data where use of that data directly 
advances customer engagement and choice. CEEM requested that customer access should be 
timely, actionable, and enable the customers to self‐manage or engage third‐parties to meet 
their energy use objectives.194  

  
CEE highlighted the discussion on Xcel’s intent for use of customer and grid operational data195 
and noted the fact that with the deployment of additional grid modernization technology, the 
customer and grid operational data to which Xcel Energy and its customers will have access will 
increase dramatically. CEE argued that data collection and analysis should be driven by 
opportunities to obtain insights and drive action and therefore, CEE argued that Xcel must 
develop approaches to simplify and standardize data collection, determine its uses for 
customer and grid data, and ensure that the data collected will be used.  CEE:196 
 

A key benefit of grid modernization is that the new troves of collected data will be 
managed and used to produce customer benefits and lower system costs. Data 
governance, analysis, access, and sharing are a central opportunities and challenges for 
utilities across the country. We hope Xcel Energy’s next IDP will provide more specific 
details about Xcel Energy’s comprehensive plans to manage and use data in a way that 
maximizes benefits to customers. The opportunity to use data to the benefit of 
customers and the system also requires that the Commission provide direction on 
matters of data governance, access, privacy, and other matters. Absent regulatory 
guidance, the management and use of data by the utility and its customers may be 
constrained or limited. 
 

                                                       
192 Docket E002/M‐18‐684, Xcel Reply, p. 5 Footnote omitted.  
193 CUB Reply, p. 5 
194 CEEM Initial, p. 4‐5 
195 Xcel 2018 IDP, p. 150 
196 CEE Initial, p. 6 
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Staff Discussion 
 
As discussed in the corollary docket up on at the same agenda meeting (Xcel’s 2018 HCA 
Report) there are open questions related to the management and use of, and the appropriate 
level of restrictions surrounding, customer and grid data. Staff believes this is an issue that will 
need further development, and the party disagreement largely surrounds ‘when’ this should 
occur. Several parties argue that the development of the operational and customer data 
policies should be developed in tandem with the articulation of system investment benefits; 
whereas, Xcel argues that it is important to focus on implementing the foundational 
technologies first, then determining the appropriate uses and options for data may be.  Xcel:197 
 

We believe there can and should be balance between advancing distribution system 
planning and capabilities, and the practicalities of the current state of the underlying 
regulatory framework and industry in general. That said, we ask the Commission to 
refrain from adding any requirements for detailed substation, feeder, or transformer‐
level information as has been suggested before determining near‐term priorities and 
areas of focus for the IDP – and until associated privacy and security concerns are 
properly considered. 
 

This is largely a policy issue and one the Commission will need to determine whether additional 
information or policy development is needed now, whether it is best left to Xcel to further in its 
2019 IDP, or whether other action should be taken.  

 

Parties found Xcel’s 2018 IDP useful, several provided specific comments seeking generally to 
refine the reporting requirements or make modifications. 

 
i. Streamlining of Filing Requirements 

 
Many stakeholders discussed the potential to streamline or reduce filing requirements of the 
IDP (independent of the request to expand some areas, as noted elsewhere). The Department 
noted that not all parties provided concrete or clear recommendations for modifications to the 
filing requirements; the Department recommended in future years that commenters provide 
clear requests for changes and their basis.198 CEE noted in reply that it too believes some areas 
of the report could be streamlined, and recommended that (following acceptance of the 2018 
IDP) parties and regulators turn their focus to how Xcel’s next IDP can be filed and improved in 
order to provide the most value to stakeholders and regulators.199 CEE suggested asking 
stakeholders if each section of the report is complete, valuable, and useful; CEE noted that 
Xcel’s stakeholder process is likely the best forum for these discussions.200  

 

                                                       
197 Xcel Reply, p. 17 
198 Department Reply, p. 4‐5 
199 CEE Reply, pg. 2 
200 Id.  
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As Xcel’s IDP requirements were the first comprehensive set of requirements issued in 
Minnesota (and to some degree nationally), much has been learned through the filing of Xcel’s 
first IDP.  Staff agrees that refinement and review of the IDP filing requirement would be a 
useful, however, another year of data, in the current filing requirement form is likely useful to 1) 
ascertain changes overtime and 2) gain additional stakeholder input on the usefulness of the 
data. While staff sought input from stakeholders through the comment period on whether the 
filing requirements should be modified201, stakeholders generally did not argue that any of the 
information was unnecessary.202  Staff believes it would be reasonable to leave the 
requirements ‘as‐is’ for the 2019 requirements (notwithstanding changes discussed elsewhere), 
allow for stakeholder input to Xcel prior to the 2019 filing (as CEE suggested), and upon the next 
comment period, the Commission can seek additional (specific) input on the filing requirements.  
 
Staff believes that stakeholders may have a better sense of information that may not need to be 
repeated or may not be an area of interest with another cycle of IDP reporting.   
 
Additionally, staff notes it may be useful for Xcel to not refile information it has previously filed 
in either the 2018 IDP or previous grid modernization filings and instead incorporate that 
information by reference wherever possible.  Staff does not believe this needs to be called out 
as a discrete filing requirement or order point.    

 
ii. Timing of Filing (Cadence and Due Date) 

 
Following from the comments above, both Fresh Energy and Xcel provided comments noting 
that it may be useful to reduce the reporting requirements to a biennial cycle following the 
November 2019 IDP filing. Xcel: 

 
…the current annual filing requirement does not allow sufficient time to fully engage 
with stakeholders toward achieving the Commission’s planning objectives, nor to 
engage meaningfully on important issues such as planning for DER, a comprehensive 
approach to NWA, or our advanced grid plans; it also does not allow the Company to 
make meaningful progress on its objectives. We specifically request the Commission 
require our next IDP be submitted November 1, 2019, then biennially thereafter.203 

 
Staff agrees. While it was useful to receive a 2018 IDP from Xcel in order to get an initial plan in 
front of the Commission and stakeholders, the 2019 IDP to be filed in November will fall back in 
sync with the statutorily required distribution modernization plan, which is biennial.204  

 
The OAG recommended that the Commission require Xcel to combine the IDP and the Biennial 
Distribution System Plan in future years. Staff believe this is reasonable and recommends doing 
so. While the previous language noted ‘may’205 ‐  if the Commission moves to a biennial filing 

                                                       
201 Notice of Comment Period on Xcel’s IDP, November 19, 2018, Doc. ID: 201811‐147892‐02 
202 This could be because the information was so unworthwhile it didn’t prompt stakeholders to make note. 
203 Xcel Reply, p. 4 
204 August 30, 2018 Order Approving Filing Requirements, pg. 6 
205 May was used because in some years an IDP would have been filed when a Biennial Distribution Plan was not 
required – like 2018. 
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cadence ‐ it seems clear that the two filings would be made jointly.  Staff recommends 
modifying the filing requirement as follows: 

 
Filing Date: Require Xcel to file biennually annually with the Commission beginning on 
November 1, 2019 2018 an Integrated Distribution Plan (MN‐IDP or IDP) for the 10‐year 
period following the submittal. The Commission will either accept or reject a distribution 
system plan by June 1 (to the extent practicable) of the following year based upon the plan 
content and conformance with the filing requirements and Planning Objectives listed above. 
The plan will be reviewed and shall may be combined with the Biennial Distribution System 
Plan required by Minn. Stat. 216B.2425 and associated certification requests, as authorized 
in that docket (E002/M‐17‐776).  

 
Staff has included this language as a decision option below. 

 
Fresh Energy also requested that the Commission consider modifying the due date from a 
November timing to one that allows Xcel to incorporate its current year planning process (as 
Xcel included used Q4 2017 planning process data for its November 2018 IDP). 
 

 
 
Xcel provided that several parties have suggested it provide additional information and in some 
cases more detailed information. Xcel noted that it needs at least the amount of time afforded 
between when budgets are complete and the November 1 filing date to complete its analysis, 
and if additional information is required, it may need additional time. Xcel requested that the 
filing date not be moved.  
 
Staff believes that the IDP requirements should continue on the November 1 filing date, at least 
for the time being; as currently there is value in aligning with the Distribution Modernization 
Report required by Minn. Stat. 216B.2425, Subd. 8, which is due biennially on November 1. 
Staff believes that if the IDP evolves into more of a ‘distribution planning’ report and less of a 
joint grid modernization investment plan and distribution plan, it may become reasonable to 
adjust the filing date. 
 

iii. Modification to the “Explanation Requirement” 
 
The IDP Filing requirements include a provision that allows for Xcel to explain why any 
individual information requirement may not ‘yet’ be practicable or could be cost‐prohibitive to 
provide. The Department noted that Xcel may not be fully in compliance with the IDP 
requirements in instances where Xcel could not provide information due to the compressed 
timeframe for filing its first IDP.206 Therefore, Xcel would like the Commission to modify the 
filing requirement to remove the word, ‘yet’.  

                                                       
206 Department Initial, p. 16 
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“For filing requirements which Xcel claims is not yet practicable or is currently cost‐
prohibitive to provide, Xcel shall indicate for each requirement: 

 
1. Why the Company has claimed the information is not yet practicable or is 
currently cost‐prohibitive…” 

 
Staff recalls during the drafting of the filing requirements, there was internal discussion (and 
interest) on retaining the word ‘yet’ in the filing requirements. Staff now sees how this has 
caused concern for the Department in evaluation of whether Xcel has met the IDP 
requirements. Xcel noted in reply, that there are some items in the IDP that may never be 
practicable to file or may later become not practicable to address.  
 
However, staff believes Xcel has sufficiently met the intent of the filing requirement and has 
explained in each instance it could not provide information (included valid reasons due to the 
compressed timeframe of the 2018 IDP). If the Commission would like to modify the filing 
requirement, it can, and it is included as a decision option below. 
 

iv. Merging of 3.D.1 and 3.D.2 
 
Xcel suggested the Commission consider the consolidation of reporting requirements 3.D.1 
(into) 3.D.2 for the 2019 filing requirements. 

 
3.D. Long‐Term Distribution System Modernization and Infrastructure Investment Plan 
1. Xcel shall provide a 5‐year Action Plan as part of a 10‐year long‐term plan for 

distribution system developments and investments in grid modernization based on 

internal business plans and the DER future scenarios.  

2. Xcel shall provide a 5‐year Action Plan for distribution system developments and 

investments in grid modernization based on internal business plans and considering the 

insights gained from the DER futures analysis, hosting capacity analysis, and non‐wires 

alternatives analysis. The 5‐year Action Plan should include a detailed discussion of the 

underlying assumptions (including load growth assumptions) and the costs of 

distribution system investments planned for the next 5‐years (expanding on topics and 

categories listed above). Xcel should include specifics of the 5‐year Action Plan 

investments. Topics  that should be discussed, as appropriate, include at a minimum:  

(see filing requirements) 

Staff believes if 3D2 is modified to add the language from 3D1 regarding the requirements for 
the 5‐year plan to be part of a 10‐year long‐term plan, would allow for consolidation of this 
filing requirement.  This language is included as a staff proposed decision option, below. 
 

Xcel shall provide a 5‐year Action Plan (as part of a 10‐year long‐term plan) for distribution 

system developments and investments in grid modernization based on internal business 

plans and considering the insights gained from the DER futures analysis, hosting capacity 

analysis, and non‐wires alternatives analysis. The 5‐year Action Plan should include a 
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detailed discussion of the underlying assumptions (including load growth assumptions) and 

the costs of distribution system investments planned for the next 5‐years (expanding on 

topics and categories listed above). Xcel should include specifics of the 5‐year Action Plan 

investments. Topics  that should be discussed, as appropriate, include at a minimum: (no 

change to topic list) 
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Accept or Reject the 2018 IDP 
  

1. Accept Xcel’s 2018 Integrated Distribution Plan (Xcel, all Stakeholders) 

Changes to Filing Requirements 
 

2. Require Xcel’s next IDP be submitted November 1, 2019, then biennially thereafter 

(Xcel) 

Filing Date: Require Xcel to file biennually annually with the Commission beginning on 
November 1, 2019 2018 an Integrated Distribution Plan (MN‐IDP or IDP) for the 10‐year 
period following the submittal. The Commission will either accept or reject a distribution 
system plan by June 1 (to the extent practicable) of the following year based upon the plan 
content and conformance with the filing requirements and Planning Objectives listed above. 
The plan will be reviewed and shall may be combined with the Biennial Distribution System 
Plan required by Minn. Stat. 216B.2425 and associated certification requests, as authorized 
in that docket (E002/M‐17‐776). 

 
3. Adjust the required IDP filing date such that the Company can incorporate its most 

current information (Q4) in the IDP (Fresh Energy) 

 

4. Modify the relevant IDP requirement as follows: 

“For filing requirements which Xcel claims is not yet practicable or is 

currently cost‐prohibitive to provide, Xcel shall indicate for each 

requirement: 

1. Why the Company has claimed the information is not yet practicable or 
is currently cost‐prohibitive…” 

 
5. Amend IDP Requirement 3.D.2 as follows: For each grid modernization project in its 5‐

year Action Plan, Xcel should provide a cost‐benefit analysis, based on the best 

information it has at the time and including a discussion of non‐quantifiable benefits 

and all supporting information. (DOC) 

 

6. Amend 3.D.2 to merge 3.D.1 into 3.D.2. (Staff, Xcel supported) 

 

Xcel shall provide a 5‐year Action Plan (as part of a 10‐year long‐term plan) for 

distribution system developments and investments in grid modernization based 

on internal business plans and considering the insights gained from the DER 

futures analysis, hosting capacity analysis, and non‐wires alternatives analysis. 

The 5‐year Action Plan should include a detailed discussion of the underlying 

assumptions (including load growth assumptions) and the costs of distribution 

system investments planned for the next 5‐years (expanding on topics and 

categories listed above). Xcel should include specifics of the 5‐year Action Plan 
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investments. Topics  that should be discussed, as appropriate, include at a 

minimum: (no change to topic list) 

Additional Requirements or Clarifications (General) 
 

7. Order Xcel to combine the IDP and distribution grid modernization report required by  

Minnesota Statutes section 216B.2425 in future filings during odd‐numbered years. 

(OAG) 

 

8. Require Xcel to discuss in future filings how the IDP meets the Commission’s Planning 

Objectives, including:  

1. an analysis of how the information presented in the IDP related to 

each Planning Objective,  

2. the location in the IDP Report,  

3. analysis of efforts taken by the Company to improve upon the 

fulfillment of the Planning Objectives, and  

4. suggestions as to any refinements to the IDP filing requirements 

that would enhance Xcel’s ability to meet the Planning Objectives.  

(DOC) 

Additional Requirements or Clarifications (Topic Specific) 
 
Incremental Customer Investment Initiative  
 

9. Provide additional information on the ICI and the System Expansion or Upgrade for 

Reliability and Power Quality increases beginning in 2021. (OAG, City of Minneapolis, 

SRA) 

Forecasting 
 

10. require the Company to make the development of enhanced load and DER forecasting 

capabilities, as well as, tracking and updating of actual feeder daytime minimum loads, a 

high priority in 2019 and include a detailed description of its progress in the Company’s 

next IDP (Fresh Energy) 

11. convene stakeholders or encourage Xcel to acquire resources to define objectives of 
DER adoption forecast tools and methodologies (CEEM) 

Cost Benefit Information 
 

12. Provide all supporting data, analysis, and assumptions supporting the 0.70‐1.10 benefit‐

cost ratio for AMI, FAN and FLISR; and IVVO and CVR cost‐benefit analysis as part of its 

2019 IDP filing or other future filings (Fresh Energy) 

13. Order Xcel to provide a cost‐benefit analysis for each grid modernization project in its 5 

year action plan, based on the best information it has at the time and including a 

discussion of non‐quantifiable benefits, and including all supporting information; and, 



P a g e  |  53  

 Staff  Brief ing  Papers   for  Docket  No.  E002/CI ‐18 ‐251  
 
 

recommends adjustments to enable easier comparisons of past and future Company 

expenditures (OAG) 

 

14. Request Xcel file additional cost‐benefit and consumer focused supplemental 

information for the 2018 IDP and future filings 

Non‐Wires Alternatives 
 

15. Incorporate NWA best practices in next IDP and prioritize improving evaluation and 

deployment of NWA (Fresh Energy) 

 

16. Discuss opportunities for cost‐effective Distribution Deferral (NWAs) and integration of 

electrification and distribution level improvements (e.g. solar and EV charging) (City of 

Minneapolis) 

 

17. Lower the $2m threshold for the NWA for future IDPs to $.5m or $1m (CEO) 

 

18. Utilize criteria developed in NY and CA NWA analyses (Fresh Energy) 

Distribution System Data and Project Ranking 
 

19. Order Xcel to provide the results of its annual distribution investment risk‐ranking, and a 

description of the risk ranking methodology, in future IDPs  (OAG, Fresh Energy, DOC) 

 

20. Order Xcel to provide information on forecasted net demand, capacity, forecasted 

percent load, risk score, planned investment spending, and investment summary 

information for all feeders and substation transformers, in future IDPs (OAG, Fresh 

Energy, DOC) 

 

21. Order Xcel to file any long‐range distribution studies it had conducted in the past year 
(OAG, Fresh Energy, DOC) 


